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 IFB NO.: DTFH71-07-B-00003  
 

This Contract Cites 
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CONTRACTOR: 
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STATE:       VIRGINIA 
 
 
 
COUNTY:       ORANGE & SPOTSYLVANIA 
 
 
 
 
PARK / REFUGE / NF: FREDERICKSBURG & SPOTSYLVANIA 

NATIONAL MILTARY PARK 
 
 
 
 
ROADWAYS:    STATIONS    FEET 
 
Grant Drive (Rte.11)   0+00 to 56+12   5,612 
 
Anderson Drive (Rte. 19)   56+50 to 95+98   3,948 
 
Gordon Drive (Rte. 20)          96+00 to 152+71  5,671 
 
Burnside Drive (Rte. 22)   152+71 to 228+25  7,554 
 
Anderson Dr. to Gordon Dr. Connector 
      228+25 to 230+75  250     
Gordon Dr. to Burnside Dr. Connector 
      230+75 to 231+50  75    
 
Option B (Hancock Road)   0+00 to 23+65   2,365 
 
PROJECT LENGTH TOTAL:       25,475ft 
 
 
TYPE OF IMPROVEMENT:  
Pavement rehabilitation, drainage, sidewalk removal and replacement, roadway obliteration, 
construction of paved pulloffs on Grant, Anderson, Gordon, and Burnside Drives; aggregate 
base placement at Hancock Rd.; pavement rehabilitation at Spotsylvania Parking Area (Rte. 
912), Wilderness Exhibit Parking Area (Rte. 916), Fredericksburg Visitor Center Parking Area 
(Rte. 900), and the Chancellorsville Visitor Center Parking Area (Rte. 914), and other work. 
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NOTICE TO OFFERORS 
 
 
CONTRACT FORMAT: 
Offerors should note that the format of this contract is in accordance with Federal Acquisition 
Regulations (FAR), promulgated by the General Services Administration (GSA), effective April 1, 
1984, including all applicable revisions.  Applicable FAR provisions and clauses are incorporated in 
this contract by reference or full text as indicated in the INDEX before the D-pages in this booklet.  
FAR provisions and clauses incorporated by reference can be accessed on the Internet on the GSA 
website at www.arnet.gov/far/.  Offerors are encouraged to review the documents thoroughly before 
bidding. 
 
PROPOSAL BOOKLET AND OFFER SUBMITTAL: 
It is the responsibility of the Offeror to verify that this proposal is complete as listed in the Table of 
Contents.  The Offeror is responsible for submitting all required forms and documents with the offer.  
Offerors should use the Checklist for Bid Submittal included in this booklet to check that their bids 
are complete. 
 
CONSTRUCTION CONTRACTS: 
As stated in FAR Clause 52.236-1, the Contractor shall perform on the site, and with its own 
organization, work equivalent to at least 50%.  Additional guidance is given in FAR Subpart 
35.005 where the majority of the project work is complex and specialized such as restoration work, 
bridge painting, and proprietary construction techniques (i.e. proprietary Cintec arch strengthening.) 
There are exceptions and they will be reviewed on a case-by-case basis. 
 
HAZARDOUS MATERIALS IDENTIFICATION AND MATERIAL SAFETY DATA: 
As required by FAR Clause 52.223-3, Hazardous Materials Identification and Safety Data, the 
apparent low Offeror must submit prior to award a Material Safety Data Sheet (MSDS's) for all 
hazardous materials that the Offeror identifies in paragraph (b) of this clause in the D-pages of this 
booklet.  Failure to submit MSDS's may render the Offeror ineligible for award of contract.  The 
apparent low Offeror should submit their MSDS's within two weeks after bid opening.  
 
ATTENTION LARGE BUSINESSES - UTILIZATION OF SMALL BUSINESS CONCERNS:  
Large business Offerors should note their responsibilities in the awarding of subcontracts in 
accordance with FAR Clause 52.219-8, Utilization of Small Business Concerns.  The offeror, if a 
large business concern, should note its responsibility to establish and conduct a Subcontracting Plan 
in accordance with FAR Clause 52.219-9, Alternate I, Small Business Subcontracting Plan.  If the 
apparent Low Offeror is a LARGE BUSINESS it will be required to submit a Subcontracting Plan 
within 2 weeks of receipt of request from the Contracting Officer.  If the apparent low offeror fails to 
submit a subcontracting plan acceptable to the Contracting Officer within the allowable time, the 
offeror may be ineligible for award of the contract.  PLEASE NOTE: A sample plan is included in 
this solicitation package for your use. 
 
BONDING: 
Small business concerns and disadvantaged business enterprises may obtain assistance in securing 
necessary bonding for this project by contacting the office of the Small Business Administration 
located in their State. 
 
FINANCING AND BONDING ASSISTANCE: Minority, Women-owned, and Disadvantaged 
Business Enterprises (DBE's).  The Department of Transportation (DOT) offers working capital 
financing and bonding assistance for transportation related contracts.  DOT's Bonding Assistance 
Program (BAP) offers bid, performance and payment bonds on contracts up to $1,000,000.  DOT's 
Short-Term Lending Program (STLP) offers lines of credit to finance accounts receivable. Maximum 
line of credit is $750,000 with interest at the prime rate.  For further information, call (800) 532-1169. 
Internet address:  http://osdbuweb.dot.gov.  
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NOTICE TO OFFERORS - (CONT'D.) 
 
INTERNET BASED DATA BASES - REQUIRED INPUT: 
 
According to the FAR Subpart 4.1102 contractors MUST be registered in Central Contractor 
Registration (CCR) prior to the award of any contract.  Access the following web site to register: 
www.ccr.gov
 

According to the FAR Subpart 4.1201 contractors MUST complete their Online Annual 
Representations and Certifications Application (ORCA) prior to the closing date of the bid on 
line at http://orca.bpn.gov/. 
 

According to the FAR Subpart 22.1302 (b) contractors and sub-contractors MUST complete the 
required Annual Vets-100 Form in order to be eligible for a contract award.  It can be completed on-
line at http://vets100.cudenver.edu/. 
 
PAYMENT: 
Offerors are advised to review the Federal Projects (FP) - Manual, subsection 109.05, concerning 
direct and indirect payment included under a pay item in the bid schedule. 
 
PROGRESS PAYMENTS: 
ALL payments will be made via Electronic Funds Transfer (EFT) as such; the payment information in 
the CCR must be accurate in order for contractors' invoices to be considered proper invoices for the 
purpose of prompt payment under DOT contracts.  Contractors must input and maintain (update as 
necessary) their EFT information in the CCR database.  Offerors are advised that under FAR Clause 
52.232-5, Payments Under Fixed Price Construction Contracts, upon request, progress payments will 
include premiums paid by the Contractor to obtain performance and payment bonds as required under 
this contract.  These payments shall not be made in addition to the contract price.  As specified in FP 
Manual subsection 151 - "MOBILIZATION", payments for performance and payment bond 
premiums shall be included in mobilization. 
 
WELFARE-TO-WORK INITIATIVE: 
The President’s Welfare Reform Bill was initiated to assist welfare recipients and hopefully aid 
welfare recipients to find gainful employment.  In support of this bill, Contractors are encouraged to 
hire welfare recipients whenever possible and to use welfare recipients in performance of duties on 
Government contracts. 
 
INCREASING SEAT BELT USE IN THE UNITED STATES: 
The President’s Executive Order 13043 dated April 16, 1997, was issued to increase the use of seat 
belts in the United States.  In support of this Order, contractors and subcontractors are encouraged to 
adopt and enforce on-the-job seat belt policies for their employees when operating company-owned, 
rented, or personally owned vehicles.  
 
OBTAINING BID DOCUMENTS: 
Bid documents will not be mailed.  All bid documents are available for direct download from the 
Federal Business Opportunities (FBO) website: 

http://www.fbo.gov/spg/DOT/FHWA/71/postdatePrevDays_1.html
or the Eastern Federal Lands Highway Division website: 

http://www2.efl.fhwa.dot.gov/Documents.aspx  
Contractors are encouraged to register on the FBO website (for this specific project) in order to 
receive Email Notifications automatically when a document is added or updated for this specific 
project.  All questions about this construction project must be emailed to the following address: 

eflhd.contracts@fhwa.dot.gov. 
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NOTICE TO OFFERORS 
 
THE CONTRACTOR IS SOLELY RESPONSIBLE FOR MONITORING THE WEB PAGES 
NOTED ABOVE FOR ALL CHANGES TO THE SOLICITATION AND ACTING ON SAID 
CHANGES. 
 
PLEASE NOTE:  For security reasons, individuals requiring access to all government buildings 
must present a valid photo ID and be escorted to their destination by a Government employee.  
All visitors attending bid openings are urged to arrive at least 1 hour prior to scheduled bid 
opening.  All visitors must register with the receptionist in Room 100.  A Government employee 
will collect all bids.  Prior to bid opening, a Government employee will escort all bidders to the 
bid opening.  Unescorted visitors will be denied entry and no exceptions will be made.  
 



CHECKLIST FOR BID SUBMISSION 
 

The following is a checklist of items included in the proposal/bid package that are required to be 
completed and returned (or filled in on-line) to the address in Block 8 of the Standard Form 1442, 
Solicitation, Offer, and Award (page A-1).  This checklist is for informational purposes only and is not 
required to be filled out by the bidder.  Failure to submit a complete bid may be cause to reject 
your bid. 
 

PAGE 1 OF 2 
Revision Date: 06/03/05 

1. Bid Envelope: 
 

a. Addressed as shown in Block 8 of Page A-1               
b. In lower left corner, indicate Solicitation No., Project Name & Number, 

time for Receipt of Offers and send to Room 105.             
 
2. Standard Form 1442: Solicitation, Offer and Award (Pages A-1 and A-2) 
 

a. Block 14: Name and Address of Bidder.                
b. Block 15: Telephone Number of Bidder.                
c. Block 16: Remittance Address if different from Block 14.           
d. Block 19: All Amendments Acknowledged, with dates of Amendments.       
e. Block 20: Bid is signed and dated.                 

 
3. Bid Schedule - (Pages B-1 through B-8)  
 

a. Unit bid price and bid amount provided for each pay item in numbers.        
b. Corrections initialed.                     
c. Price Evaluation eligibility is indicated on the Bid Summary page.         

 
4. Standard Form 24, Bid Bond (Pages C-1 through C-2) (Required if bid guarantee is bid bond) 
 

a. Date executed                       
b. Legal name and address of bidder.                 
c. Type of organization.                     
d. State of incorporation (if applicable).                 
e. Name and business address of Treasury approved surety.           
f. Penal sum of bond (not less than 20% of bid total).             
g. Bid identification.                      
h. Signature of Bidder                     
i. Seal, if corporation                     
j. Signature of Surety                     
k. Seal, if corporation                     

 

BIDS RECEIVED WITHOUT A VALID BID BOND WILL BE REJECTED. 
 
5. Power of Attorney. 
 

a. Dated on or before execution date of bond               
 

b. Power has original signature of surety, or is embossed 
with surety's seal in the certification section               

 

BIDS RECEIVED WITHOUT A VALID POWER OF ATTORNEY WILL BE REJECTED. 
 



CHECKLIST FOR BID SUBMITTAL (continuation) 
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6. Fill In's. The following full text Clauses and/or Provision numbers shall be checked or filled in and 
return with the bid package: 
  

a. 52.219-4 – HubZone ONLY - See Section F, Clause 52-219-4, paragraph "C", 
check block if wavier is applicable.                  

 
7. Bidder's Qualifications form (provided separately as part of the Bid Documents Package). 
Form completed, signed and submitted with bid                 
 
8. Sub-Contracting Plan - Large Businesses Only: Submittal with the bid is not 
mandatory, but it is encouraged, as it will speed up the award process should your firm be the 
apparent low bid.                        
 
THE FOLLOWING THREE ITEMS ARE NOT TO BE SUBMITTED WITH THE 
BID; BUT FAILURE TO COMPLETE THE REQUIREMENTS WILL BE CAUSE 
TO REJECT THE BID. 
 
9. Central Contractor Registration (CCR): The Contractor is currently registered in 
the Internet-Based CCR database at http://www.ccr.gov.               
   
 
10. Online Representations and Certifications Application (ORCA): The Contractor's 
Representations and Certifications have been input online via the Internet-Based 
ORCA electronic database at http://orca.bpn.gov.                    
 
11. Vets100 Reporting: The Contractor has completed the annual Internet-Based reporting 
requirement online at http://vets100.                   
 
NOTE: THE CONTRACTOR IS FULLY RESPONSIBLE TO VERIFY THAT ALL 
DATA IN THE THREE DATABASES IS CORRECT EACH TIME A BID 
PACKAGE IS SUBMITTED.  FAILURE PROPERLY INPUT AND/OR UPDATE 
YOUR DATA MAY CAUSE THE BID TO BE REJECTED. 

Revision Date: 06/03/05 



A-1 
1. Solicitation No. 2. Type of Solicitation 3. Date Issued Page of Pages SOLICITATION, OFFER, 

AND AWARD 
(Construction, Alteration, or Repair) 

DTFH71-07-B-00003 ⌧ Sealed Bid (IFB) 
  Negotiated (RFP) 11/10/06 1 OF 4 

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror. 
4. Contract No. 5. Requisition/Purchase Request No. 6.  Project No. 

  PRA-FRSP 11(1), 19(1) 
7. Issued By: CODE: N/A: 8.  Address Offer To: 
 

Federal Highway Administration 
Eastern Federal Lands Highway Division 
Loudoun Tech Center, Room 105 
21400 Ridgetop Circle 
Sterling, Virginia 20166-6511 

 
 
                         See Bock 7 
 

9.  FOR INFORMATION A. Name: B. Telephone No. (Include area code) (NO COLLECT CALLS) 
See Blocks 9A & 9B Peggy Schaad Email All Questions/Inquiries To: eflhd.contracts@fhwa.dot.gov 

SOLICITATION 
NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder" 

10.  The Government requires performance of the work described in these documents (title, identifying no., date): 

This Invitation for Bids is for the Fredericksburg and Spotsylvania National Military Park, located in 
Orange and Spotsylvania Counties, Virginia in strict accordance with the Solicitation/Contract 
instructions, notices, clauses, provisions, ρitems listed below, and for the quantities of work 
actually performed at the unit prices as bid in the Bid Schedule, including all applicable Federal, 
State, and local taxes. 
 

∗ FP - Standard Specification for Construction of Roads & Bridges on Federal Highway Projects. 
 

∗ Bid Schedule, Section B - pages B-1 through B-8. 
 

∗ Special Contract Requirements, Section J - pages J-1 through J-34. 
 

∗ Plans (Drawings), Sheets 1 through 64. 
 

∗ Permits, Pages 1 through 23. 
 

∗ Soils and Foundation Report, Pages 1 through 118. 
11. The Contractor shall begin performance within 10 calendar days and complete it within ρ calendar days after receiving 

 Award, ⌧ Notice to Proceed. This performance period is ⌧ mandatory,  negotiable. (See ρContinuation Sheet)

12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND 
PAYMENT BONDS? (If "YES," indicate within how many calendar days after award in Item 
12B.)   ⌧ YES      NO     SEE SUBSECTION 102.06 OF FP-96 

12B.  CALENDAR DAYS 
Within 14 calendar days after 
Notice of Award 

13. ADDITIONAL SOLICITATION REQUIREMENTS: 

a. Offers in original and 0 copies to perform the work required are due at the place specified in Item 8 by 2:00 PM 
local time 12/12/06.  If this is a sealed bid solicitation, offers will be publicly opened at that time.  Sealed envelopes 
containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and 
time offers are due. 
 

b. An offer guarantee ⌧ is,  is not required. 
 
c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the 
solicitation in full text or by reference. 
 

d. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be 
considered and will be rejected. 

NSN 7540-01-155-3212                STANDARD FORM 1442 (REV. 4-85) 

Help Desk


Help Desk
 

Help Desk
 

Help Desk
 

Help Desk
See Continuationof SF 1442
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OFFER (Must be fully completed by offeror) 

15.  Telephone No. (Include area code) 14.  Name and Address of Offeror (Include ZIP code) 

CODE                                                            FACILITY CODE 

16. Remittance Address (Include only if different than Item 14) 

17.  The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation if this offer is 
accepted by the Government in writing within   _  calendar days after the date offers are due.  (Insert any number equal to or greater than the minimum 
requirement stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D. 
 

AMOUNTS       See Bid Schedule - Section "B" Pages 
18.  The offeror agrees to furnish any required performance and payment bonds. 
19.  ACKNOWLEDGEMENT OF AMENDMENTS 

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each) 
AMENDMENT NO.         

DATE         

20a.  Name and title of person authorized to sign offer (Type or 
print) 

20B.  Signature 20C.  Offer Date 

AWARD  (To be completed by Government) 
21.  Items Accepted: 
 
 
 
 
 
 
22.  Amount 
 
 
 
 
 
 

23.  Accounting and appropriation data 

24. SUBMIT INVOICES TO ADDRESS SHOWN IN 
            (4 copies unless otherwise specified) 

ITEM 
    See Block 26 

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 
   15 USC 637(a)                 )           41 USC 253(c) (         ) 

26.  ADMINISTERED BY  27.  PAYMENT WILL BE MADE BY: 
Federal Highway Administration 
Eastern Federal Lands Highway Division 
21400 Ridgetop Circle 
Sterling, Virginia 20166-6511 

Federal Highway Administration 
Eastern Federal Lands Highway Division 
Finance Division, Room 357 
21400 Ridgetop Circle  
Sterling, Virginia 20166-6511 

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE 
 28.  NEGOTIATED AGREEMENT (Contractor is required to sign 

this document and return       copies to issuing office.)  Contractor agrees 
to furnish and deliver all items or perform all work requirements identified 
on this form and any continuation sheets for the consideration stated in 
this contract.  The rights and obligations of the parties to this contract shall 
be governed by (a) this contract award, (b) the solicitation, and (c) the 
clauses, representations, certifications, and specifications incorporated by 
reference in or attached to this contract.  

 29. AWARD (Contractor is not required to sign this document.)  
Your offer on this solicitation is hereby accepted as to the items listed. 
 This award consummates the contract, which consists of (a) the 
Government solicitation and your offer, and (b) this contract award.  
No further contractual document is necessary. 
 

30a. Name and Title of Contractor or Person Authorized to Sign 
(Type or print) 

31a.  Name of Contracting Officer (Type or print) 

  

30b.  Signature 
 

30C.  Date 31b.  United States of America 
 
BY 

31C.  Date 

GPO : 1985 0 - 469-796                   STANDARD FORM 1442 BACK (REV. 4-85) 
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 CONTINUATION OF SF 1442  

 
Revised 11/07/06 

Block 2: 
 

This project is UN-RESTRICTED - Bids will be accepted from ALL eligible business 
concerns. 
 

This procurement is made pursuant to Public Law 100-656 Title VII, which established the 
Small Business Competitiveness Demonstration Program.  This procurement falls under North 
American Industry Classification System (NAICS) code 237310 - Highway, Street, and 
Bridge Construction (see FAR Subpart 19.10) 
 

The award of this project is subject to a 10% price evaluation preference for eligible HubZone 
Small Business Concerns (must be on the SBA listing) (see FAR Clause 52.219-4). 
 

Facsimile and electronic bids will not be accepted.  
 

PHYSICAL DATA AVAILABLE FOR REVIEW
 

1.  Manual on Uniform Traffic Control Devices for Streets and Highways, 2003 Edition, 
published by the Federal Highway Administration. http://mutcd.fhwa.dot.gov.  
2.  National Park Service Sign Manual, revised - January 1988, United States Department of 
the Interior. http://www.nps.gov/npsigns. 
3.  Soils and Foundation Report  

 
Block 9: 
 

In accordance with FAR Provision 52.236-27, Site Visit, a Government representative can be 
available to show the project to prospective bidders.  All requests for site visits and/or 
questions concerning this construction project to must be emailed to 

eflhd.contracts@fhwa.dot.gov.  Interested parties must provide the 
Solicitation Number and the relevant project name with all requests and questions. 

 
* Block 11: 
 

The maximum time for completion of the contract is * 225 calendar days.  
 

The completion time for the contract will be the time offered by the successful bidder, not to 
exceed the maximum time above. 

 
There is no Contract Administrative Cost, as Option 1 is considered to be constructed 
Concurrently with Schedule A.  The purpose of Schedule B (Government Option 1) is to give 
the Government maximum flexibility in completing the project upon receipt of all required 
funding.  If complete funding is in place at the time of award of Schedule A, Option 1 may be 
exercised at that time.  If Option 1 funding is received after award of Schedule A, the 
Government has the right to exercise Option 1 at the unit prices bid, no later than 150 calendar 
days from the Notice to Proceed. 

 
Notice to Proceed will be issued within 30 days following receipt of acceptable performance 
and payment bonds. 
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 CONTINUATION OF SF 1442 
 

 
Revised 11/07/06 
 

 
Block 12A: 
 

Furnish performance and payment bonds in accordance with FAR Clause 52.228-15. 
 
Block 13: 
 

A bid guarantee in the amount of not less than 20 percent of the bid price or $3 million, 
whichever is less, is required with this bid.  If the bidder fails to provide the required bid 
guarantee, such failure may require rejection of the bid.  Reference FAR Provision  
52.228-1, Bid Guarantee. 

 
Other: 
 

The estimated price is expected to fall within the price range of $1,000, 000 to $2,000,000. 
 

Responsibility of bidders shall be evaluated in accordance with the information provided on 
the Bidder's Qualification Form, which can be downloaded from FHWA web site.  FP-96 or 
FP-03 versions can be downloaded at the FHWA web site.  FHWA web site is 
http://www2.efl.fhwa.dot.gov/Documents.aspx . 
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 BID SCHEDULE INSTRUCTIONS 
 
 

PROJECT: 
 
PRA-FRSP 11(1), 19(1) 

 
BIDDERS PLEASE NOTE: 

 
Before preparing the bid, carefully read the Instructions to 
Bidders.  While preparing the bid, comply with the following: 

 
COMPLETING THE BID SCHEDULE
 
Complete the Bid Schedules by handwriting in ink or typing.  Specify a Unit Bid Price, in 
figures with cents to only two decimal places, for each pay item in the Unit Bid Price column for 
which a quantity is given.  Do not enter or tender a Unit Bid Price for any pay item for which no 
estimated quantity appears in the Bid Schedule.  Determine the products of the respective unit 
prices and quantities, and show them, in figures, in the Amount Bid column.  Determine the Bid 
Total by adding the amounts of the several items, as show in the block provided on Page B-6 for 
Schedule A and Page B-7 for Option 1.  In case of multiplication errors, the Amount Bid for the 
item will be based on the Unit Bid Price. 
 
To be eligible for award, bidders must submit prices for each pay item. 
 
Please review Subsection 109.05 of the FP-03 regarding scope of payment for direct and indirect 
payment work. 
 
SCHEDULE OF WORK
 
The Bid Schedule is comprised of: 
 

Schedule A Superpave asphalt pavement placement, asphalt pavement milling, 
removal of asphalt pavement, aggregate surface reconditioning, 
drainage, curb & sidewalk removal and replacement, roadway obliteration, 
construction of paved pulloffs on Grant, Anderson, Gordon, and Burnside 
Drives, Spotsylvania Parking Area (Rte. 912), Wilderness Exhibit Parking 
Area (Rte. 916), Chancellorsville Visitor Center Parking Area (Rte. 914), 
Fredericksburg Visitor Center Parking Area (Rte. 900), concrete pavement 
joint sealing at Fredericksburg Visitor Center Parking Area (Rte. 900), and 
other work. 

 
Schedule B Aggregate base placement at Hancock Rd. 

 
The purpose of Schedule B (Government Option 1) is to give the Government maximum 
flexibility in completing the project upon receipt of all required funding.  If complete 
funding is in place at the time of award of Schedule A, Option 1 may be exercised at that 
time.  If Option 1 funding is received after award of Schedule A, the Government has the 
right to exercise Option 1 at the unit prices bid, no later than 150 calendar days from the 
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Notice to Proceed. 
 
BIDDING OF CALENDAR DAYS
 
Provide the number of calendar days necessary to complete Schedule A and Option 1work from 
Notice To Proceed to contract completion (NOT to exceed the maximum number of calendar 
days shown in Block 11 of the SF-1442) in the space provided on the Bid Summary (Page B-8). 
 Failure to specify a number of calendar days for contract completion indicates the bidder 
accepts the maximum contract time provided in Block 11 of the SF 1442. 
 
In developing a construction schedule to determine the number of calendar days included in their 
bid, bidders should include the work limitations shown in the Special Contract Requirements.  
Specific work limitations may be (but are not limited to): holidays, weekends; rush hours; night 
work; no work periods; work or traffic control phasing.   Bidders are also advised to consider 
those work items that are weather sensitive and when those work items will be performed.  
Specific work items are (but not limited to): those that require a minimum ambient air 
temperature (asphalt paving and surface treatment, pavement striping, stone masonry); those that 
require maintaining a minimum surface temperature (concrete pavement, structural concrete, 
painting); and those that have specific planting seasons (turf establishment, sod, trees and 
plants). The total calendar days bid should include any work limitations and any delay days or 
contractor winter shutdowns required due to weather sensitive work items. 
 
When evaluating the bids, the Government will consider the Contract Administrative Cost for 
the project to be $1,100 per calendar day.  The Contract Administrative Cost is only used to 
determine the Total Price of Project. 
 
Add the Bid Totals and the Contract Administrative Costs for Schedule A and Option 1 as 
directed on the Bid Summary page.  Show the Total Price of Project in the spaces provided on 
the Bid Summary page. 
 
BASIS FOR AWARD
 
The project will be awarded as follows: 
 
� Total Price of Schedule A + Contract Administrative Cost + Total Price of Schedule B 

(Government Option 1); 
 
Award will be made to the responsive, responsible bidder whose Bid Total plus Contract 
Administrative Cost is the lowest for the above combination that the Government elects to 
award.  The number of calendar days specified by the successful bidder for the completion 
of the elected combination will become the performance period for the contract. 
 
NOTE:  Contract Administration Cost is used for ranking purposes only. 
 



Project: PRA-FRSP 11(1), 19(1), 20(1), 22(1), 900(1), 914(1) & 916(1)
FREDERICKSBURG AND SPOTSYLVANIA NATIONAL MILITARY PARK

B-  1

Bid Schedule A

Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

15101-0000 MOBILIZATION
 ALL Lump Sum $___________________

15201-0000 CONSTRUCTION SURVEY AND STAKING
 ALL Lump Sum $___________________

15401-0000 CONTRACTOR TESTING
 ALL Lump Sum $___________________

15705-0100 SOIL EROSION CONTROL, SILT FENCE
   3,000
LNFT $_______________ $___________________

15706-0200 SOIL EROSION CONTROL, CHECK DAM
     40

EACH $_______________ $___________________
15706-1000 SOIL EROSION CONTROL, INLET PROTECTION

     13
EACH $_______________ $___________________

20101-0000 CLEARING AND GRUBBING
    0.3
ACRE $_______________ $___________________

20220-1000 REMOVAL, INDIVIDUAL TREE
     4

EACH $_______________ $___________________
20301-0100 REMOVAL OF BOLLARD

     10
EACH $_______________ $___________________

20301-1400 REMOVAL OF INLET
     1

EACH $_______________ $___________________
20301-2000 REMOVAL OF PIPE END SECTION

     1
EACH $_______________ $___________________

Project: PRA-FRSP 11(1), 19(1), 20(1), 22(1), 900(1), 914(1) & 916(1)
FREDERICKSBURG AND SPOTSYLVANIA NATIONAL MILITARY PARK

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  2

20301-2400 REMOVAL OF SIGN
     6

EACH $_______________ $___________________
20301-3400 REMOVAL OF WHEELSTOP

     4
EACH $_______________ $___________________

20302-0500 REMOVAL OF CURB, CONCRETE
    450
LNFT $_______________ $___________________

20302-2100 REMOVAL OF PIPE CULVERT
     44
LNFT $_______________ $___________________

20303-1600 REMOVAL OF PAVEMENT, ASPHALT
   32,160
SQYD $_______________ $___________________

20303-3000 REMOVAL OF SIDEWALK, ASPHALT
    145
SQYD $_______________ $___________________

20303-3100 REMOVAL OF SIDEWALK, BRICK
     2

SQYD $_______________ $___________________
20303-3200 REMOVAL OF SIDEWALK, CONCRETE

    290
SQYD $_______________ $___________________

20315-0000 SAWCUTTING PAVEMENT
   21,000
LNFT $_______________ $___________________

20401-0000 ROADWAY EXCAVATION
    500
CUYD $_______________ $___________________

20701-0700 EARTHWORK GEOTEXTILE, TYPE II-A
     40

SQYD $_______________ $___________________
21101-2000 ROADWAY OBLITERATION, METHOD 2

   5,000
SQYD $_______________ $___________________

Project: PRA-FRSP 11(1), 19(1), 20(1), 22(1), 900(1), 914(1) & 916(1)
FREDERICKSBURG AND SPOTSYLVANIA NATIONAL MILITARY PARK

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  3

30101-4000 AGGREGATE BASE GRADING C OR D
    660
TON $_______________ $___________________

30303-1000 ROADBED RECONDITIONING
   1,060
SQYD $_______________ $___________________

30303-2000 AGGREGATE SURFACE RECONDITIONING
   16,665
SQYD $_______________ $___________________

30502-0200 AGGREGATE-TOPSOIL COURSE, 1 1/2-INCH DEPTH
   6,110
SQYD $_______________ $___________________

30502-0400 AGGREGATE-TOPSOIL COURSE, 2 1/2-INCH DEPTH
   4,065
SQYD $_______________ $___________________

30502-0700 AGGREGATE-TOPSOIL COURSE, 4-INCH DEPTH
   8,145
SQYD $_______________ $___________________

40101-0100 SUPERPAVE PAVEMENT, 3/8-INCH NOMINAL MAXIMUM SIZE
AGGREGATE, <0.3 MILLION ESAL , type 2 pavement smoothness

   4,100
TON $_______________ $___________________

40101-0100 SUPERPAVE PAVEMENT, 3/8-INCH NOMINAL MAXIMUM SIZE
AGGREGATE, <0.3 MILLION ESAL type 5 pavement smoothness

   1,240
TON $_______________ $___________________

40101-0900 SUPERPAVE PAVEMENT, 3/4-INCH NOMINAL MAXIMUM SIZE
AGGREGATE, <0.3 MILLION ESAL

   2,505
TON $_______________ $___________________

40102-0100 SUPERPAVE PAVEMENT, 3/8-INCH NOMINAL MAXIMUM SIZE
AGGREGATE, <0.3 MILLION ESAL, WEDGE AND LEVELING COURSE

    100
TON $_______________ $___________________

41301-0400 ASPHALT PAVEMENT MILLING, 1 1/2-INCH DEPTH
    760
SQYD $_______________ $___________________

Project: PRA-FRSP 11(1), 19(1), 20(1), 22(1), 900(1), 914(1) & 916(1)
FREDERICKSBURG AND SPOTSYLVANIA NATIONAL MILITARY PARK

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  4

41405-0000 SAW CUTTING AND JOINT SEALING (FREDERICKSBURG VISITOR
CENTER)

   2,500
LNFT $_______________ $___________________

50202-0000 SEALING JOINTS AND CRACKS (FREDERICKSBURG VISITOR CENTER)
   2,500
LNFT $_______________ $___________________

60201-0500 15-INCH PIPE CULVERT
     46
LNFT $_______________ $___________________

60210-0800 END SECTION FOR 24-INCH PIPE CULVERT
     1

EACH $_______________ $___________________
60403-1900 INLET, TYPE 6B

     1
EACH $_______________ $___________________

60412-1000 REMOVE AND RESET METAL FRAME AND GRATE
     10

EACH $_______________ $___________________
60704-0000 CLEANING CULVERT IN PLACE

     19
EACH $_______________ $___________________

60801-0400 PAVED WATERWAY, TYPE 4
     11

SQYD $_______________ $___________________
60811-0000 DRAINAGE CHUTE

     3
EACH $_______________ $___________________

60901-1500 CURB, CONCRETE, 16-INCH DEPTH
   1,600
LNFT $_______________ $___________________

60901-1700 CURB, CONCRETE, 18-INCH DEPTH
    475
LNFT $_______________ $___________________

61501-0100 SIDEWALK, CONCRETE
    300
SQYD $_______________ $___________________

Project: PRA-FRSP 11(1), 19(1), 20(1), 22(1), 900(1), 914(1) & 916(1)
FREDERICKSBURG AND SPOTSYLVANIA NATIONAL MILITARY PARK

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid
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61501-0800 SIDEWALK, AGGREGATE
    225
SQYD $_______________ $___________________

61504-1000 ACCESSIBILITY RAMP, CONCRETE
     25

SQYD $_______________ $___________________
61504-5000 ACCESSIBILITY RAMP, BRICK

     2
SQYD $_______________ $___________________

61904-0000 BOLLARD POST
     10

EACH $_______________ $___________________
61921-1000 REMOVE AND RESET FENCE

     80
LNFT $_______________ $___________________

62401-0300 FURNISHING AND PLACING TOPSOIL, 4-INCH DEPTH
   5,660
SQYD $_______________ $___________________

62501-0000 TURF ESTABLISHMENT
    1.2
ACRE $_______________ $___________________

63304-0900 SIGNS, ALUMINUM PANELS, TYPE 3 SHEETING
     31
SQFT $_______________ $___________________

63316-1000 REMOVE AND RESET SIGN
     3

EACH $_______________ $___________________
63401-1500 PAVEMENT MARKINGS, TYPE H, SOLID

   7,000
LNFT $_______________ $___________________

63405-2950 PAVEMENT MARKINGS, TYPE H, STRAIGHT ARROW
     4

EACH $_______________ $___________________
63405-3250 PAVEMENT MARKINGS, TYPE H, ACCESSIBILITY SYMBOL

     8
EACH $_______________ $___________________

Project: PRA-FRSP 11(1), 19(1), 20(1), 22(1), 900(1), 914(1) & 916(1)
FREDERICKSBURG AND SPOTSYLVANIA NATIONAL MILITARY PARK

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid
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63501-0000 TEMPORARY TRAFFIC CONTROL
 ALL Lump Sum $___________________

63602-6000 SYSTEM INSTALLATION, TRAFFIC DETECTOR SYSTEM
     2

EACH $_______________ $___________________
63602-6020 SYSTEM INSTALLATION, TRAFFIC DETECTOR WIRE LOOP

     2
EACH $_______________ $___________________

63701-0000 FIELD OFFICE
     1

EACH $_______________ $___________________

$_____________________TOTAL

Submitted by:
Name of Bidder

Project: PRA-FRSP 11(1), 19(1), 20(1), 22(1), 900(1), 914(1) & 916(1)
FREDERICKSBURG AND SPOTSYLVANIA NATIONAL MILITARY PARK

Bid Schedule  A



Project: PRA-FRSP 11(1), 19(1), 20(1), 22(1), 900(1), 914(1) & 916(1)
FREDERICKSBURG AND SPOTSYLVANIA NATIONAL MILITARY PARK

B-  7

Bid Schedule B / Government Option 1

Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

15401-0000 CONTRACTOR TESTING
 ALL Lump Sum $___________________

30101-4000 AGGREGATE BASE GRADING C OR D
   1,750
TON $_______________ $___________________

30303-2000 AGGREGATE SURFACE RECONDITIONING
   5,000
SQYD $_______________ $___________________

63501-0000 TEMPORARY TRAFFIC CONTROL
 ALL Lump Sum $___________________

$_____________________TOTAL

Submitted by:
Name of Bidder

Project: PRA-FRSP 11(1), 19(1), 20(1), 22(1), 900(1), 914(1) & 916(1)
FREDERICKSBURG AND SPOTSYLVANIA NATIONAL MILITARY PARK

Bid Schedule  B / Government Option 1
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BID SUMMARY 

Project PRA-FRSP 11(1), 19(1) 
 (Complete for Pages B-1 through B-7) 

 
   
(1) Schedule A Bid Total (from Page B-6) 

 
$__________________

 
Contract Administrative Cost 

Number of calendar days necessary to complete all Schedule A work 
from (Notice to Proceed, or date specified in the Notice to Proceed) 
to construction completion. 

 
(2)                    calendar days x $1100 per calendar day = 
 

 
 
 
 
 
 
$__________________

 
(3) Schedule B (Gov’t. Option 1) Bid Total (from Page B-7) 

 
$__________________

Contract Administrative Cost 
Number of calendar days necessary to complete all Schedule A work 
from (Notice to Proceed, or date specified in the Notice to Proceed) 
to construction completion  

 
 
 
 
 

Contract Administrative Cost 
There is no Contract Administrative Cost, as Option 1 is considered to be constructed concurrently 
with Schedule A. 

 
Total Price of Project 
 

(1)  Bid Total for Schedule A 
+    (2)  Contract Administrative Cost for Schedule A 
+    (3)  Bid Total for Option 1 
 
=    TOTAL PRICE OF PROJECT  
 

 
 
 
$__________________ 
$__________________ 
$__________________ 
 
$__________________

 
  

   Yes              No Does the Bidder claim the Price Evaluation Preference for HUBZone Small Business 
Concerns as defined in FAR Clause 52.219-4? 
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INSTRUCTIONS

1. This form is authorized for use when a bid guaranty is required.  Any deviation from this form will require the written approval of the
Administrator of General Services.

2. Insert the full legal name and business address of the Principal in the space designated "Principal" on the face of the form.  An authorized
person shall sign the bond.  Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence of authority if that
representative is not a member of the firm, partnership, or joint venture, or an officer of the corporation involved.

3. The bond may express penal sum as a percentage of the bid price.  In these cases, the bond may state a maximum dollar limitation (e.g.,
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(e.g., 20% of the bid price but the amount not to exceed dollars).

4. (a) Corporations executing the bond as sureties must appear on the Department of the Treasury's list of approved sureties and must act
within the limitation listed therein.  where more than one corporate surety is involved, their names and addresses shall appear in the spaces
(Surety A, Surety B, etc.) headed "CORPORATE SURETY(IES)."  In the space designed "SURETY(IES)" on the face of the form, insert only
the letter identification of the sureties.

(b) Where individual sureties are involved, a completed Affidavit of Individual surety (Standard Form 28), for each individual surety, shall
accompany the bond.  The Government may require the surety to furnish additional substantiating information concerning its financial
capability.

5. Corporations executing the bond shall affix their corporate seals.  Individuals shall execute the bond opposite the word "Corporate Seal";
and shall affix an adhesive seal if executed in Maine, New Hampshire, or any other jurisdiction requiring adhesive seals.

6. Type the name and title of each person signing this bond in the space provided.

7. In its application to negotiated contracts, the terms "bid" and "bidder" shall include "proposal" and "offeror."
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CONTRACT CLAUSES INDEX 
FEDERAL ACQUISITION REGULATION (FAR) & TRANSPORTATION ACQUISITION REGULATION (TAR) 

(Updated thru FAC 2005- 09 on 04/19/2006) 
 

52.252-2 Clauses Incorporated By Reference 
(Feb 1998) 

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full text. Upon request, the 
Contracting Officer will make their full text available. Also, the full text of a clause may be accessed electronically at this address: www.arnet.gov/far/

(End of Clause) 
 

FAR & TAR CLAUSES INCORPORATED BY REFERENCE 
CLAUSE TITLE DATE REMARKS 
 52.202-01 DEFINITIONS Jul-04  
 52.203-03 GRATUITIES Apr-84  
 52.203-05 COVENANT AGAINST CONTINGENT FEES Apr-84  
 52.203-07 ANTI-KICKBACK PROCEDURES Jul-95  
 52.203-8 CANCEL. & RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER ACTIVITY Jan-97  
 52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY Jan-97  
 52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS Sep-05  
 52.204-04 PRINTING/COPYING DOUBLE-SIDED ON RECYCLED PAPER Aug-00  
 52.204-07 CENTRAL CONTRACTOR REGISTRATION Oct-03 Contractor Mandatory Internet Data Input 
 52.209-06 PROTECTING GOV. INTEREST WHEN SUBCONTRACTING W/ CONT. DEB. SUSP. OR PROP. FOR DEB. Jan-05  
 52.214-26 AUDIT AND RECORDS--SEALED BIDDING Oct-97  
 52.214-27 PRICE REDUCTION FOR DEFECT. COST OR PRICING DATA-MODIFICATIONS -SEALED BIDDING Oct-97  
 52.214-28 SUBCONTRACTOR COST OR PRICING DATA--MODIFICATIONS--SEALED BIDDING Oct-97  
 52.219-08 UTILIZATION OF SMALL BUSINESS CONCERNS  May-04  
 52.219-09 ALT 1  SMALL BUSINESS SUBCONTRACTING PLAN (ALT 1 - (Oct 01)) Jan-05 Large Business Mandatory Submittal Requirement 
 52.219-14 LIMITATIONS ON SUBCONTRACTING Dec-96  
 52.219-16 LIQUIDATED DAMAGES - SUBCONTRACTING PLAN Jan-99  
 52.222-03 CONVICT LABOR Jun-03  
 52.222-04 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT--OVERTIME COMPENSATION Jul-05  
 52.222-06 DAVIS-BACON ACT Jul-05 Contractor Mandatory Wage Rates Posting 
 52.222-07 WITHHOLDING OF FUNDS Feb-88  
 52.222-08 PAYROLLS AND BASIC RECORDS Feb-88 Contractor Weekly Payroll Submittals 
 52.222-09 APPRENTICES AND TRAINEES Jul-05  
 52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS Feb-88  
 52.222-11 SUBCONTRACTS (LABOR STANDARDS) Jul-05  
 52.222-12 CONTRACT TERMINATION--DEBARMENT Feb-88  
 52.222-13 COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS Feb-88  
 52.222-14 DISPUTES CONCERNING LABOR STANDARDS Feb-88  
 52.222-15 CERTIFICATION OF ELIGIBILITY Feb-88  
 52.222-21 PROHIBITION OF SEGREGATED FACILITIES Feb-99  
 52.222-26 EQUAL OPPORTUNITY Apr-02  
 52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION Feb-99  
 52.222-35 EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS OF THE VIETNAM ERA, & OTHER 

ELIGIBLE VETERANS. 
Dec-01  

Revision 05/03/2005 1



CONTRACT CLAUSES INDEX 
FEDERAL ACQUISITION REGULATION (FAR) & TRANSPORTATION ACQUISITION REGULATION (TAR) 

(Updated thru FAC 2005- 09 on 04/19/2006) 
 
 

FAR & TAR CLAUSES INCORPORATED BY REFERENCE 
CLAUSE TITLE DATE REMARKS 
 52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES Jun-98  
 52.222-37 EMPLOYMENT. REPORTS ON SPECIAL DISABLED VETS, VETS OF THE VIETNAM ERA, ETAL. Dec-01 Contractor Annual Mandatory Reporting Requirement 
 52.222-39 NOTIFICATION OF EMPLOYEE RIGHTS CONCERNING PAYMENT OF UNION DUES OR FEES Dec-04 Contractor Mandatory Postings 
 52.223-06 DRUG-FREE WORKPLACE May-01  
 52.223-14 TOXIC CHEMICAL RELEASE REPORTING Aug-03 Contractor Annual Contractor Reporting Requirement 
 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES Feb-06  
 52.227-01 AUTHORIZATION AND CONSENT Jul-95  
 52.227-02 NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT Aug-96  
 52.227-04 PATENT INDEMNITY-CONSTRUCTION CONTRACTS Apr-84  
 52.228-02 ADDITIONAL BOND SECURITY Oct-97  
 52.228-5 INSURANCE - WORK ON A GOVERNMENT INSTALLATION Jan-97 Contractor Submittal Requirement 
 52.228-11 PLEDGES OF ASSETS Feb-92  
 52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS Oct-95  
 52.228-14 IRREVOCABLE LETTER OF CREDIT Dec-99  
 52.228-15 PERFORMANCE AND PAYMENT BONDS - CONSTRUCTION Sep-05 Contractor Submittal Requirement 
 52.229-03 FEDERAL, STATE, AND LOCAL TAXES Apr-03  
 52.232-05 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Sep-02 Contractor Submittal Requirement 
 52.232-17 INTEREST Jun-96  
 52.232-23 ASSIGNMENT OF CLAIMS Jan-86  
 52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS Sep-05  
 52.232.33 PAYMENT BY ELECTRONIC FUNDS TRANSFER - CENTRAL CONTRACTOR REGISTRATION Oct-03  
 52.233-01 ALT I DISPUTES (Alt-I, Dec-91) Jul-02  
 52.233-03 PROTEST AFTER AWARD Aug-96  
 52.233-04 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM Oct-04
 52.236-02 DIFFERING SITE CONDITIONS Apr-84
 52.236-03 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK Apr-84  
 52.236-05 MATERIAL AND WORKMANSHIP Apr-84
 52.236-06 SUPERINTENDENCE BY THE CONTRACTOR Apr-84  
52.236-07 PERMITS AND RESPONSIBILITIES Nov-91  
 52.236-08 OTHER CONTRACTS Apr-84  
 52.236-09 PROTECTION OF EXIST. VEGETATION., STRUCTURES., EQUIPMENT., UTILITIES, & IMPROVEMENTS Apr-84  
 52.236-10 OPERATIONS AND STORAGE AREAS Apr-84  
 52.236-11 USE AND POSSESSION PRIOR TO COMPLETION Apr-84  
 52.236-12 CLEANING UP Apr-84  
 52.236-13 ACCIDENT PREVENTION Nov-91  
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CONTRACT CLAUSES INDEX 
FEDERAL ACQUISITION REGULATION (FAR) & TRANSPORTATION ACQUISITION REGULATION (TAR) 

(Updated thru FAC 2005- 09 on 04/19/2006) 
 
 

FAR & TAR CLAUSES INCORPORATED BY REFERENCE 
CLAUSE TITLE DATE REMARKS 
 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS Apr-84 Contractor Submittal Requirement 
 52.236-17 LAYOUT OF WORK Apr-84  
 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION Feb-97  
 52.236-26 PRECONSTRUCTION CONFERENCE Feb-95  
 52.242-13 BANKRUPTCY Jul-95  
 52.242-14 SUSPENSION OF WORK Apr-84  
 52.243-04 CHANGES Aug-87  
 52.244-06 SUBCONTRACTS FOR COMMERCIAL ITEMS Dec-06  
 52.245-02 GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS) May 04  
 52.246-12 INSPECTION OF CONSTRUCTION Aug-96  
 52.248-03 ALT 1 VALUE ENGINEERING-CONSTRUCTION (Alt-I, Apr-84) Feb-00  
 52.249-02 ALT I TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED PRICE) (Alt-I, Sep-96) May-04  
 52.249-10 DEFAULT (FIXED PRICE CONSTRUCTION) Apr-84  
 52.253-01 COMPUTER GENERATED FORMS Jan-91  

TAR CLAUSES INCORPORATED BY REFERENCE 
 CLAUSE TITLE DATE REMARKS 
 1252.211-71 INDEX FOR SPECIFICATIONS Apr-05  
 1252.242-73 CONTRACTING OFFICERS TECHNICAL REPRESENTATIVE Oct-94  
 

FAR & TAR PROVISIONS INCORPORATED BY REFERENCE
 PROVISION TITLE DATE REMARKS 
 52.217-03 EVALUATION EXCLUSIVE OF OPTION Apr-84  
 52.217-04 EVALUATION OF OPTIONS EXERCISED AT TIME OF CONTRACT AWARD Jun-88  
 52.217-05 EVALUATION OF OPTIONS Mar-89
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FEDERAL ACQUISITION REGULATION (FAR) & TRANSPORTATION ACQUISITION REGULATION (TAR) 

(Updated thru FAC 2005- 09 on 04/19/2006) 
 
 

FAR & TAR CLAUSES INCORPORATED BY FULL TEXT 
 CLAUSE TITLE DATE SECTION SECTION TYPE REMARKS 
 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK Apr-84 H CONSTR. CONTRACT REQS. Government Fill In 
 52.211-12 LIQUIDATED DAMAGES-CONSTRUCTION Sep-00 H CONSTR. CONTRACT REQS. Government Fill In 
 52.211-18 
 52.219-4 

VARIATION IN ESTIMATED QUANTITY 
NOTICE OF PRICE EVALUATION. PREFERENCE FOR HUBZONE SB CONCERNS 

Apr-84 
Jul-05 

H 
F 

CONSTR. CONTRACT REQS 
SOCIOECON PROG REQS 

 
Contractor Fill-In 

 52.222-23 NOTICE OF REQ. FOR AFFIRMATIVE ACTION TO ENSURE E.E.O. Feb-99 F SOCIOECON PROG REQS Contractor Reporting Requirements 
 52.223-03 ALT I HAZARDOUS MAT. IDENT. & MATERIAL SAFETY DATA  (Alt-I, Jul-95) Jan-97 G GEN'L CONTRACT REQS. Contractor Submittal Requirements 
 52.223-09 EST. OF % OF REC. MAT. CONTENT FOR EPA DESIGN. PRODUCTS Aug-00 G GEN'L CONTRACT REQS Contractor Reporting Requirement 
 52.225-09 BUY AMERICAN ACT-CONSTRUCTION MATERIALS Jan 05 F SOCIOECON PROG REQS Government & Contractor Fill In's 
 52-236-01 PERFORMANCE OF WORK BY THE CONTRACTOR Apr -84 H CONSTR. CONTRACT REQS Government Fill In 
 52.236-04 PHYSICAL DATA Apr-84 H CONSTR. CONTRACT REQS. Government Fill In 

TAR CLAUSES INCORPORATED BY FULL TEXT 
 CLAUSE TITLE DATE SECTION SECTION TYPE REMARKS 
 FAR PT 22.9 GOV. NONDISCRIMINATION BECAUSE OF AGE POLICY Feb-64 F SOCIOECON PROG REQS Policy Statement - Not A Clause 

 

 
 
 

(End of Clauses Index) 
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FEDERAL ACQUISITION REGULATION (FAR) & TRANSPORTATION ACQUISITION REGULATION (TAR) 

(Updated thru FAC 2005- 09 on 04/19/2006) 
 

 

52.252-1 Solicitation Provisions Incorporated by Reference  
(Feb 1998) 

This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if they were given in full text. Upon 
request, the Contracting Officer will make their full text available. The offeror is cautioned that the listed provisions may include blocks that must be 
completed by the offeror and submitted with its quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the 
provision by paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a solicitation provision may be 
accessed electronically at this address: www.arnet.gov/far/

(End of Clause) 
 

FAR & TAR PROVISIONS INCORPORATED BY REFERENCE
 PROVISION TITLE DATE REMARKS 
 52.211-06 BRAND NAME OR EQUAL Aug-99  
 52.214-03 AMENDMENTS TO INVITATIONS FOR BIDS Dec-89  
 52.214-04 FALSE STATEMENTS IN BIDS Apr-84  
 52.214-05 SUBMISSION OF BIDS Mar-97  
 52.214-06 EXPLANATION TO PROSPECTIVE BIDDERS Apr-84  
 52.214-07 LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS Nov-99  
 52.214-18 PREPARATION OF BIDS--CONSTRUCTION Apr-84  
 52.214-19 CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION Aug-96  
 52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT - CONSTRUCTION MATERIAL. May-02  
     

TAR PROVISIONS INCORPORATED BY REFERENCE
PROVISION TITLE DATE REMARKS 
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FAR PROVISIONS INCORPORATED BY FULL TEXT 
PROVISION  TITLE DATE SECTION SECTION TYPE REMARKS 
 52.204-08 ANNUAL REPRESENTATIONS AND CERTIFICATIONS Jan 06 D REPS. & CERTIFICATIONS Mandatory Contractor On-Line Input 
 52.211-04 
 

AVAILABILITY FOR EXAM. OF SPECS NOT LISTED IN GSA INDEX OF 
FED SPECS/STANDARDS & COM. ITEM DESCRIPTION 

Jun-88 E INSTRUCTIONS TO BIDDERS Government Fill In. 

 52.216-01 TYPE OF CONTRACT Apr-84 E INSTRUCTIONS TO BIDDERS Government Fill In. 
 52.228-01 BID GUARANTEE Sep-96 E INSTRUCTIONS TO BIDDERS Contractor Submittal Requirement 
 52.233-02 SERVICE OF PROTEST Aug-96 E INSTRUCTIONS TO BIDDERS Government Fill In. 
 52.236-27 SITE VISIT (CONSTRUCTION) Feb-95 E CONSTR. CONTRACT REQS. Government Fill In. 

OTHER PROVISIONS INCORPORATED BY FULL TEXT 
 PROVISION TITLE DATE SECTION SECTION TYPE REMARKS 

    NONE      

 
 
 
 
 
 
 
 
 

(End of Provisions Index) 
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FEDERAL ACQUISITION REGULATION AND TRANSPORTATION  
ACQUISITION PROVISIONS 

 
REPRESENTATIONS AND CERTIFICATIONS  

 

D-1 

Annual Representations and Certifications.  Prospective 
contractors shall complete electronic annual 
representations and certifications on-line at this web 
address: http://orca.bpn.gov (See Far 4.1201) in 
conjunction with required registration in the Central 
Contractor Registration (CCR) database (see FAR 4.1102). 
 
Vets100 Form must also be filled-in online at 
http://vets100.cudenver.edu/ in accordance with FAR 
Clause 52.222-37. 
 
Contractors are not eligible for award without 
completing these requirements. 
 
 

52.204-8 
52.204-8 – Annual Representations and Certifications. 
As prescribed in 4.1202, insert the following provision: 
Annual Representations and Certifications (Jan 2006) 
(a) 
(1) The North American Industry classification System 
(NAICS) code for this acquisition is 237310. 
(2) The small business size standard is $31,000,000. 
(3) The small business size standard for a concern which 
submits an offer in its own name, other than on a 
construction or service contract, but which proposes to 
furnish a product which it did not itself manufacture, is 
500 employees. 
(b) 
(1) If the clause at 52.204-7, Central Contractor 
Registration, is included in this solicitation, paragraph (c) 
of this provision applies. 
(2) If the clause at 52.204-7 is not included in this 
solicitation, and the offeror is currently registered in CCR, 
and has completed the ORCA electronically, the offeror 
may choose to use paragraph (c) of this provision instead 
of completing the corresponding individual representations 
and certification in the solicitation. The offeror shall 
indicate which option applies by checking one of the 
following boxes: 
[ ] (i) Paragraph (c) applies. 
[ ] (ii) Paragraph (c) does not apply and the offeror has 
completed the individual representations and certifications 
in the solicitation. 
(c) The offeror has completed the annual representations 
and certifications electronically via the Online 
Representations and Certifications Application (ORCA) 
website at http://orca.bpn.gov . After reviewing the ORCA 
database information, the offeror verifies by submission of 
the offer that the representations and certifications 
currently posted electronically have been entered or 
updated within the last 12 months, are current, accurate, 
complete, and applicable to this solicitation (including the 
business size standard applicable to the NAICS code 
referenced for this solicitation), as of the date of this offer 
and are incorporated in this offer by reference (see FAR 

4.1201); except for the changes identified below [offeror 
to insert changes, identifying change by clause number, 
title, date]. These amended representation(s) and/or 
certification(s) are also incorporated in this offer and are 
current, accurate, and complete as of the date of this offer. 
FAR Clause Title Date Change 
            
            
Any changes provided by the offeror are applicable to this 
solicitation only, and do not result in an update to the 
representations and certifications posted on ORCA. 
(End of Provision)  

 
 

(End of Section D) 
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52.211-4 
AVAILABILITY FOR EXAMINATION OF 

SPECIFICATIONS NOT LISTED IN THE GSA 
INDEX OF FEDERAL SPECIFICATIONS, 
STANDARDS AND COMMERCIAL ITEM 

DESCRIPTIONS (JUN 1988) 
 
The specifications cited in this solicitation are not available for 
distribution.  However, they may be examined at the following 
location(s): 
 
FEDERAL HIGHWAY ADMINISTRATION 
EASTERN FEDERAL LANDS HIGHWAY DIVISION 
21400 RIDGETOP CIRCLE 
STERLING, VIRGINIA 20166-6511 
 
Send an email to the following address to make an 
appointment:  eflhd.contracts@fhwa.dot.gov 
 
TIME(S) FOR VIEWING: 8 A.M. TO 4 P.M. 
 
All documents are available for direct download from the 
following website: 
www.efl.fhwa.dot.gov/procurement/procurement.htm 
 

(End of Provision) 
 
 

52.216-1 
TYPE OF CONTRACT (APR 1984) 

 
The Government contemplates award of a firm-fixed-
price contract resulting from this solicitation.  
 

(End of Provision) 
 
 

52.233-2 
SERVICE OF PROTEST (AUG 1996) 

 
(a) Protests, as defined in section 33.101 of the Federal 
Acquisition Regulation, that are filed directly with an agency, 
and copies of any protests that are filed with the General 
Accounting Office (GAO), shall be served on the Contracting 
Officer (addressed as follows) by obtaining written and dated 
acknowledgment of receipt from  

 

FEDERAL HIGHWAY ADMINISTRATION 
EASTERN FEDERAL LANDS HIGHWAY DIVISION 
21400 RIDGETOP CIRCLE 
STERLING, VIRGINIA 20166-6511 

 

(b) The copy of any protest shall be received in the office 
designated above within one day of filing a protest with the 
GAO.  

(End of Provision) 
 

 
52.236-27 

SITE VISIT (CONSTRUCTION) (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 
52.236-3, Site Investigations and Conditions Affecting the 
Work, will be included in any contract awarded as a result of 
this solicitation.  Accordingly, offerors or quoters are urged 
and expected to inspect the site where the work will be 
performed.  
 
(b) Site visits may be arranged by contacting:  SEE 
CONTINUATION OF SF 1442, BLOCK 9. 

(End of Provision) 
 
 

(End of Section E) 
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FEDERAL ACQUISITION REGULATION AND F-1
TRANSPORTATION ACQUISITION REGULATION CLAUSES 

 
SOCIOECONOMIC PROGRAM REQUIREMENTS 

 

 

52.219-4 
Notice of Price Evaluation Preference for HUBZone 

Small Business Concerns. 
(Oct 2004) 

(a) Definition. HUBZone small business concern, as used in 
this clause, means a small business concern that appears on 
the List of Qualified HUBZone Small Business Concerns 
maintained by the Small Business Administration. 
 
(b) Evaluation preference.  
 
 (1) Offers will be evaluated by adding a factor of 10 
percent to the price of all offers, except— 
 
  (i) Offers from HUBZone small business concerns 
that have not waived the evaluation preference; 
 
  (ii) Otherwise successful offers from small business 
concerns; 
 
  (iii) Otherwise successful offers of eligible products 
under the Trade Agreements Act when the dollar threshold 
for application of the Act is exceeded (see 25.402 of the 
Federal Acquisition Regulation (FAR)); and 
 
  (iv) Otherwise successful offers where application 
of the factor would be inconsistent with a Memorandum of 
Understanding or other international agreement with a 
foreign government. 
 
 (2) The factor of 10 percent shall be applied on a line 
item basis or to any group of items on which award may be 
made. Other evaluation factors described in the solicitation 
shall be applied before application of the factor. 
 
 (3) A concern that is both a HUBZone small business 
concern and a small disadvantaged business concern will 
receive the benefit of both the HUBZone small business 
price evaluation preference and the small disadvantaged 
business price evaluation adjustment (see FAR clause 
52.219-23). Each applicable price evaluation preference or 
adjustment shall be calculated independently against an 
offeror’s base offer. These individual preference amounts 
shall be added together to arrive at the total evaluated price 
for that offer. 
 
 (c) Waiver of evaluation preference. A HUBZone small 
business concern may elect to waive the evaluation 
preference, in which case the factor will be added to its offer 
for evaluation purposes. The agreements in paragraph (d) of 
this clause do not apply if the offeror has waived the 
evaluation preference. 
 

 Offer elects to waive the evaluation preference. 
 
(d) Agreement. A HUBZone small business concern agrees 

that in the performance of the contract, in the case of a 
contract for  
 
 (1) Services (except construction), at least 50 percent of 
the cost of personnel for contract performance will be spent 
for employees of the concern or employees of other 
HUBZone small business concerns; 
 
 (2) Supplies (other than procurement from a non-
manufacturer of such supplies), at least 50 percent of the cost 
of manufacturing, excluding the cost of materials, will be 
performed by the concern or other HUBZone small business 
concerns; 
 
 (3) General construction, at least 15 percent of the cost 
of the contract performance incurred for personnel will be 
spent on the concern’s employees or the employees of other 
HUBZone small business concerns; or  
 
 (4) Construction by special trade contractors, at least 25 
percent of the cost of the contract performance incurred for 
personnel will be spent on the concern’s employees or the 
employees of other HUBZone small business concerns. 
 
(e) A HUBZone joint venture agrees that in the performance 
of the contract, the applicable percentage specified in 
paragraph (d) of this clause will be performed by the 
HUBZone small business participant or participants; 
 
(f) A HUBZone small business concern non-manufacturer 
agrees to furnish in performing this contract only end items 
manufactured or produced by HUBZone small business 
manufacturer concerns. This paragraph does not apply in 
connection with construction or service contracts. 

(End of clause) 
 
 

FAR SUBPART 22.9 
NONDISCRIMINATION BECAUSE OF AGE 

(FEB 96) 
 
22.901 Policy. Executive Order 11141, February 12, 1964 
(29 CFR 2477), states that the Government policy is as 
follows: 

 
 (a) Contractors and subcontractors shall not, in 
connection with employment, advancement, or discharge of 
employees, or the terms, conditions, or privileges of their 
employment, discriminate against persons because of their 
age except upon the basis of a bona fide occupational 
qualification, retirement plan, or statutory requirement. 
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 (b) Contractors and subcontractors, or persons acting on 
their behalf, shall not specify in solicitations or 
advertisements for employees to work on Government 
contracts, a maximum age limit for employment unless the 
specified maximum age limit is based upon a bona fide 
occupational qualification, retirement plan, or statutory 
requirement. 

 
 (c) Agencies will bring this policy to the attention of 

contractors.  The use of contract clauses is not required. 
(End of Policy Statement) 

 
 

52.222-23 
Notice of Requirement for Affirmative Action to Ensure 

Equal Employment Opportunity for Construction 
(Feb 1999) 

(a) The offeror’s attention is called to the Equal Opportunity 
clause and the Affirmative Action Compliance Requirements 
for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, 
expressed in percentage terms for the Contractor’s aggregate 
workforce in each trade on all construction work in the 
covered area, are as follows: 
 

Goals for Minority 
Participation for Each 

Trade 

Goals for Female 
Participation for Each 

Trade 

27.9% Orange 
25.2% 
Spotsylvania 

6.9% 

 

 

These goals are applicable to all the Contractor’s 
construction work performed in the covered area. If the 
Contractor performs construction work in a geographical 
area located outside of the covered area, the Contractor shall 
apply the goals established for the geographical area where 
the work is actually performed. Goals are published 
periodically in the Federal Register in notice form, and these 
notices may be obtained from any Office of Federal Contract 
Compliance Programs office. 
 
(c) The Contractor’s compliance with Executive Order 
11246, as amended, and the regulations in 41 CFR 60-4 shall 
be based on 

 
(1) its implementation of the Equal Opportunity clause, 

 
(2) specific affirmative action obligations required by 

the clause entitled “Affirmative Action Compliance 
Requirements for Construction,’’ and 
 

(3) its efforts to meet the goals. 
 

The hours of minority and female employment and training 
must be substantially uniform throughout the length of the 
contract, and in each trade. The Contractor shall make a 
good faith effort to employ minorities and women evenly on 
each of its projects. The transfer of minority or female 
employees or trainees from Contractor to Contractor, or from 
project to project, for the sole purpose of meeting the 
Contractor’s goals shall be a violation of the contract, 
Executive Order 11246, as amended, and the regulations in 
41 CFR 60-4. Compliance with the goals will be measured 
against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the 
Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working 
days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the 
contract resulting from this solicitation. The notification 
shall list the -- 
 

(1) Name, address, and telephone number of the 
subcontractor; 
 

(2) Employer’s identification number of the 
subcontractor; 
 

(3) Estimated dollar amount of the subcontract; 
 

(4) Estimated starting and completion dates of the 
subcontract; and 
 

(5) Geographical area in which the subcontract is to be 
performed. 
 
(e) As used in this Notice, and in any contract resulting from 
this solicitation, the “covered area” is as follows: 
 

Orange & Spotsylvania County, Virginia 
 

(End of Provision) 
 
 

52.225-9 
Buy American Act-Construction Materials. 

(Jan 2005) 
 
(a) Definitions. As used in this clause-  
 
 “Component” means an article, material, or supply 
incorporated directly into a construction material.  
 
 “Construction material” means an article, material, or 
supply brought to the construction site by the Contractor or a 
subcontractor for incorporation into the building or work. 
The term also includes an item brought to the site pre-
assembled from articles, materials, or supplies. However, 
emergency life safety systems, such as emergency lighting, 
fire alarm, and audio evacuation systems, that are discrete 
systems incorporated into a public building or work and that 
are produced as complete systems, are evaluated as a single 
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and distinct construction material regardless of when or how 
the individual parts or components of those systems are 
delivered to the construction site. Materials purchased 
directly by the Government are supplies, not construction 
material. 
 
 “Cost of components” means-  
 
  (1) For components purchased by the Contractor, 
the acquisition cost, including transportation costs to the 
place of incorporation into the construction material 
(whether or not such costs are paid to a domestic firm), and 
any applicable duty (whether or not a duty-free entry 
certificate is issued); or 
  
  (2) For components manufactured by the 
Contractor, all costs associated with the manufacture of the 
component, including transportation costs as described in 
paragraph (1) of this definition, plus allocable overhead 
costs, but excluding profit. Cost of components does not 
include any costs associated with the manufacture of the 
construction material.  
 
 “Domestic construction material” means-  
 
  (1) An un-manufactured construction material 
mined or produced in the United States; or  
 
  (2) A construction material manufactured in the 
United States, if the cost of its components mined, produced, 
or manufactured in the United States exceeds 50 percent of 
the cost of all its components. Components of foreign origin 
of the same class or kind for which non-availability 
determinations have been made are treated as domestic. 
 
 “Foreign construction material” means a construction 
material other than a domestic construction material.  
 
 “United States” means the 50 States, the District of 
Columbia, and outlying areas. 
(b) Domestic preference.  
 
 (1) This clause implements the Buy American Act 
(41 U.S.C. 10a - 10d) by providing a preference for domestic 
construction material. The Contractor shall use only 
domestic construction material in performing this contract, 
except as provided in paragraphs (b)(2) and (b)(3) of this 
clause.  
 
 (2) This requirement does not apply to the construction 
material or components listed by the Government as follows:  

NONE 
[Contracting Officer to list applicable excepted materials or indicate “none”] 

 
 (3) The Contracting Officer may add other foreign 
construction material to the list in paragraph (b)(2) of this 
clause if the Government determines that-  
 
  (i) The cost of domestic construction material 

would be unreasonable. The cost of a particular domestic 
construction material subject to the requirements of the Buy 
American Act is unreasonable when the cost of such material 
exceeds the cost of foreign material by more than 6 percent; 
 
  (ii) The application of the restriction of the Buy 
American Act to a particular construction material would be 
impracticable or inconsistent with the public interest; or 
  
  (iii) The construction material is not mined, 
produced, or manufactured in the United States in sufficient 
and reasonably available commercial quantities of a 
satisfactory quality.  
 
(c) Request for determination of inapplicability of the Buy 
American Act. 
 
 (1) 
 

  (i) Any Contractor request to use foreign 
construction material in accordance with paragraph (b)(3) of 
this clause shall include adequate information for 
Government evaluation of the request, including- 
  

   (A) A description of the foreign and domestic 
construction materials; 
  

   (B) Unit of measure;  
 

   (C) Quantity;  
 

   (D) Price;  
 

   (E) Time of delivery or availability;  
 

   (F) Location of the construction project;  
 

   (G) Name and address of the proposed 
supplier; and  
 

   (H) A detailed justification of the reason for 
use of foreign construction materials cited in accordance 
with paragraph (b)(3) of this clause. 
 
  (ii) A request based on unreasonable cost shall 
include a reasonable survey of the market and a completed 
price comparison table in the format in paragraph (d) of this 
clause. 
  (iii) The price of construction material shall include 
all delivery costs to the construction site and any applicable 
duty (whether or not a duty-free certificate may be issued). 
 
  (iv) Any Contractor request for a determination 
submitted after contract award shall explain why the 
Contractor could not reasonably foresee the need for such 
determination and could not have requested the 
determination before contract award. If the Contractor does 
not submit a satisfactory explanation, the Contracting Officer 
need not make a determination. 
 
 (2) If the Government determines after contract award 
that an exception to the Buy American Act applies and the 
Contracting Officer and the Contractor negotiate adequate 
consideration, the Contracting Officer will modify the 
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contract to allow use of the foreign construction material. 
However, when the basis for the exception is the 
unreasonable price of a domestic construction material, 
adequate consideration is not less than the differential 
established in paragraph (b)(3)(i) of this clause. 
  
 (3) Unless the Government determines that an exception 
to the Buy American Act applies, use of foreign construction 
material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph 2 
of this clause based on unreasonable cost, the Contractor 
shall include the following information and any applicable 
supporting data based on the survey of suppliers:  
 

Foreign and Domestic Construction Materials Price Comparison 

Construction Material Description Unit of 
Measure Quantity Price 

(Dollars)* 

Item 1:    

Foreign construction material    

Domestic construction material    

Item 2:    

Foreign construction material    

Domestic construction material    

[List name, address, telephone number, and contact for suppliers surveyed. 
Attach copy of response; if oral, attach summary.] 
[Include other applicable supporting information.] 
[* Include all delivery costs to the construction site and any applicable 
duty (whether or not a duty-free entry certificate is issued).] 

 

(End of Clause) 
 
 

(End of Section F) 

 
Revised: 05/16/2005 



 F-5
MINIMUM WAGE SCHEDULE 

 
U.S. Department of Labor 

Employment Standards Administration 
Wage and Hour Division 

 
 

GENERAL DECISION: VA20030016 VA16 
 
Date: June 13, 2003 
General Decision Number: VA20030016
 
 Superseded General Decision No. VA020016 
 
 State: Virginia 
 
 Construction Type:  
 HIGHWAY 
 
 County(ies): 
 ACCOMACK            KING WILLIAM         NOTTOWAY 
 AMELIA               LANCASTER            ORANGE 
 BRUNSWICK           LOUISA                RAPPAHANNOCK 
 CAROLINE            LUNENBURG            RICHMOND 
 EMPORIA*            MADISON              SOUTHAMPTON 
 ESSEX                MECKLENBURG          SURRY 
 FRANKLIN*           MIDDLESEX            SUSSEX 
 GREENSVILLE         NORTHAMPTON          WESTMORELAND 
 KING AND QUEEN      NORTHUMBERLAND 
 
 *INDEPENDENT CITIES 
 
 HIGHWAY CONSTRUCTION PROJECTS (Excluding tunnels, building 
 structures in rest areas projects, and railroad construction; 
 bascule, suspension & spandrel arch bridges; bridges designed 
 for commercial navigation; bridges involving marine construction; 
 other major bridges) 
 
 Modification Number     Publication Date 
           0               06/13/2003 
 
COUNTY(ies): 
ACCOMACK            KING WILLIAM         NOTTOWAY 
AMELIA               LANCASTER            ORANGE 
BRUNSWICK           LOUISA                RAPPAHANNOCK 
CAROLINE            LUNENBURG            RICHMOND 
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EMPORIA*            MADISON              SOUTHAMPTON 
ESSEX                MECKLENBURG          SURRY 
FRANKLIN*           MIDDLESEX            SUSSEX 
GREENSVILLE         NORTHAMPTON          WESTMORELAND 
KING AND QUEEN      NORTHUMBERLAND 
 
 SUVA3036A  09/24/1996 
                                      Rates          Fringes 
ASBESTOS WORKERS                       10.10 
BLASTERS                                10.55 
CARPENTERS, STRUCTURE            11.52 
CONCRETE FINISHERS                     10.41 
LABORERS: 
  Asphalt Rakers                         9.10 
  Construction Workers II 
(Laborers)                             7.64 
  Construction Workers I 
(Skilled Laborers)                    8.07 
  Landscape Workers                      6.40 
  Masons, Structure                      9.00 
  Pipelayers                              7.92 
  Power Tool Operators                   8.09 
DECKHANDS                               13.49 
ELECTRICIANS                            19.51 
FENCE ERECTORS                           9.08 
FLAGGERS                                 9.80 
FORM SETTERS                            10.39 
GUARDRAIL ERECTORS                     7.81 
MASONS, STRUCTURE                       9.00 
PAINTERS                                 9.00 
PAINTERS, BRIDGE                        17.50 
PLUMBERS                                14.31 
POWER EQUIPMENT OPERATORS: 
  Air Compressor Operators              10.15 
  Asphalt Distributor Operators          9.32 
  Asphalt Paver Operators                9.83 
  Backhoe Operators                      9.59 
  Bulldozer Operators                   10.56 
  Bulldozer Operators, Utility           9.00 
  Concrete Finish Machine/ 
Screed Operators (Bridge)            13.00 
  Concrete Finish Machine 
Operators, Utility                    9.75 
  Concrete Paving Machine 
Operators                             11.00 
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  Concrete Pump Operators                8.33 
  Concrete Saw Operators                 8.06 
 
  Crane, Derrick, Dragline 
Operators (1 yd. and under)          13.34 
  Crane, Derrick, Dragline 
Operators (Over 1 yd.)               13.51 
  Crusher Tender Operators              10.35 
                                        Rates          Fringes 
 
  Drill Operators                        8.50 
  Excavator Operators                   10.01 
  Front-End Loader Operators 
(2 yds. and under)                    9.25 
  Front-End Loader Operators 
(Over 2 yds.)                         10.03 
  Fuel and Lubricant Service 
Truck Drivers                          9.00 
  Gradall Operators                      9.64 
  Grade Checkers                         7.33 
  Hydro-Seeder Operators                12.07 
  Log Skidder Operators                 15.00 
  Mechanics                             12.06 
  Mobile Mixer Operators                10.51 
  Motor Grader Operators 
(Fine Grade)                          12.18 
  Motor Grader Operators 
 (Rough Grade)                       10.97 
  Oiler Greaser                         10.00 
  Pavement Marking Truck 
Operators                              8.89 
  Pavement Marker Operators              9.09 
  Pavement Planing Groundmen            8.00 
  Pavement Planing Operators             8.80 
  Pile Driver Leadsman                  11.65 
  Pile Driver Operators                 12.50 
  Pipe Boring/Jacking Machine 
Operators                              8.38 
  Plant Operators                       10.00 
  Pavement Planing Groundmen            8.00 
  Pavement Planing Operators             8.80 
  Roller Operators (Rough)               8.35 
  Roller Operators (Finish)              8.61 
  Scraper Pan Operators                  9.38 
  Shot Blast Machine Operators          10.00 
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  Shovel Operators                      10.35 
  Slip-Form Paver Operators              9.50 
  Slurry Seal Paver Machine 
Operators                              9.38 
  Slurry Seal Paver Truck 
Drivers                                9.00 
  Stabilizer Operators                   8.32 
  Stone Spreader Operators               8.69 
  Subgrade Machine Operators             8.80 
  Tractor Operators (Crawlers)           7.25 
  Tractor Operators (Utility)            7.29 
  Transit Mix Truck Drivers              9.75 
  Trenching Machine Operators           10.13 
  Vacuum Machine Operators              10.00 
PLUMBERS                                14.31 
REINFORCING METAL WORKERS              14.78 
 
SHEET METAL WORKERS                    14.00 
SIGN ERECTORS                           11.13 
STRUCTURAL WORKERS                     14.00 
TRAFFIC SIGNAL INSTALLERS/ 
 MAINTAINERS                            16.00 
TRUCK DRIVERS: 
  Heavy Duty (Over 7 c.y.)               9.18 
  Heavy Duty (Under 7 c.y.)              8.68 
  Multi-Tandem Single Rear Axle         8.17 
WATERPROOFERS                            8.00 
WELDERS                                 14.00 
---------------------------------------------------------------- 
Unlisted classifications needed for work not included within the scope of the classifications 
listed may be added after award only as provided in the labor standards contract clauses (29 CFR 
5.5(a)(1)(ii)). 
---------------------------------------------------------------- 
In the listing above, the "SU" designation means that rates listed under that identifier do not 
reflect collectively bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be prevailing. 
 
      WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter?  This can be: 
* an existing published wage determination 
* a survey underlying a wage determination 
* a Wage and Hour Division letter setting forth a position on a wage determination matter 
* a conformance (additional classification and rate) ruling 
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On survey related matters, initial contact, including requests for summaries of surveys, 
should be with the Wage and Hour Regional Office for the area in which the survey was 
conducted because those Regional Offices have responsibility for the Davis-Bacon survey 
program.  If the response from this initial contact is not satisfactory, then the process described in 
2.) and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations.  Write to: 
 
     Branch of Construction Wage Determinations 
     Wage and Hour Division 
     U. S. Department of Labor 
 
     200 Constitution Avenue, N. W. 
     Washington, D. C.  20210 
 
2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 
action) can request review and reconsideration from the Wage and Hour Administrator (See 29 
CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
          Wage and Hour Administrator 
          U.S. Department of Labor 
          200 Constitution Avenue, N. W. 
          Washington, D. C.  20210 
 
The request should be accompanied by a full statement of the interested party's position and by 
any information (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to 
the Administrative Review Board (formerly the Wage Appeals Board). Write to: 
 
          Administrative Review Board 
          U. S. Department of Labor 
          200 Constitution Avenue, N. W. 
          Washington, D. C.  20210 
 
4.) All decisions by the Administrative Review Board are final. 

 
END OF GENERAL DECISION 
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MINIMUM WAGE SCHEDULE 

 
U.S. Department of Labor 

Employment Standards Administration 
Wage and Hour Division 

 
GENERAL DECISION: VA20030020 10/06/2006 VA20 

 
Date: October 6, 2006 
General Decision Number: VA20030020 10/06/2006 
 
Superseded General Decision Number: VA020020 
 
State: Virginia 
 
Construction Type: Highway 
 
Counties: Alexandria*, Arlington, Clarke, Culpeper, Fairfax, Falls Church*, 
Fauquier, Fredericksburg*, King George, Loudoun, Manassas Park*, Manassas*, 
Prince William, Spotsylvania, Stafford and Warren Counties in Virginia. 
 
*INDEPENDENT CITIES  
 
HIGHWAY CONSTRUCTION PROJECTS (Excluding tunnels, building structures in rest 
area projects and railroad construction; bascule, suspension and spandrel 
arch bridges; bridges designed for commercial navigation; bridges involving 
marine construction; and other major bridges) 
 
Modification Number     Publication Date 
           0              06/13/2003 
           1              01/16/2004 
           2              06/18/2004 
           3              11/12/2004 
           4              01/21/2005 
           5              05/06/2005 
           6              06/10/2005 
           7              11/11/2005 
           8              08/18/2006 
           9              10/06/2006 
 
 ELEC0026-001 06/05/2006 
                                   Rates          Fringes 
 
  Electrician....................$ 31.45       10.35+3%+a 
 
  a. PAID HOLIDAYS: New Year's Day, Martin Luther King Jr.'s 
  Birthday, Inauguration Day, Memorial Day, Fourth of July, 
  Labor Day, Veterans Day, Thanksgiving Day, the day after 
  Thanksgiving and Christmas Day or days designated as legal 
  holidays by the Federal Government. 
---------------------------------------------------------------- 
* IRON0201-003 05/01/2006 
                                   Rates          Fringes 
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  Ironworker, Reinforcing........$ 23.45            12.08 
---------------------------------------------------------------- 
*  SUVA1999-001 01/29/1999 
                                   Rates          Fringes 
 
  Asbestos Worker................$  9.83                  
  Blaster........................$ 11.33                  
  Carpenter 
  Structure...................$ 11.56                  
  Concrete Finisher..............$ 12.84                  
  Deckhand.......................$  9.50                  
  Fence Erector..................$  6.95                  
  Flagger........................$  9.25                  
  Form Setter....................$ 10.92                  
  Guardrail erector..............$  9.75                  
  Laborers: 
     Asphalt Rakers..............$ 10.50                  
     Construction Workers I  
     (Skilled Laborers)..........$  9.72                  
     Construction Workers II  
     (Laborers)..................$  8.40                  
     Landscape Workers...........$  8.39                  
     Pipelayers..................$  9.17                  
     Power Tool Operators........$ 10.06                  
  Mason 
     Structure...................$  8.65                  
  Painter, Bridge................$ 11.47                  
  Painter........................$ 18.00                  
  Plumber........................$ 14.31                  
  Power equipment operators: 
     Air Compressor Operators....$  9.50                  
     Asphalt Distributor  
     Operators...................$ 10.76                  
     Asphalt Paver Operators.....$ 11.97                  
     Backhoe Operators...........$ 11.72                  
     Bulldozer Operators,  
     Utility.....................$ 12.71                  
     Bulldozer Operators.........$ 11.93                  
     Concrete Finish Machine  
     Operators, Utility..........$ 11.15                  
     Concrete Finish Machine/  
     Screed Operators (Bridge)...$ 13.00                  
     Concrete Paving Machine  
     Operators...................$ 11.00                  
     Concrete Pump Operators.....$  8.33                  
     Concrete Saw Operators......$  8.00                  
     Crane, Derrick, Dragline  
     Operators...................$ 14.76                  
     Crusher Tender Operators....$ 10.35                  
     Drill Operators.............$  9.69                  
     Excavator Operators.........$ 12.00                  
     Front-End Loader Operators 
      2 yds. & under.............$ 11.40                  
     Front-End Loader Operators 
      Over 2 yds.................$ 11.91                  
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     Fuel and Lubricant Service  
     Truck Drivers...............$ 11.88                  
     Gradall Operators...........$ 14.00                  
     Grade Checkers..............$  7.47                  
     Hydro-Seeder Operators......$ 10.78                  
     Log Skidder Operators.......$ 15.00                  
     Mechanics...................$ 13.75                  
     Mobile Mixer Operator.......$ 10.71                  
     Motor Grader Operators 
      Fine Grade.................$ 12.90                  
     Motor Grader Operators 
      Rough Grade................$ 12.55                  
     Oiler Greaser...............$ 10.00                  
     Pavement Marker Operators...$  9.00                  
     Pavement Marking Truck  
     Operators...................$  8.50                  
     Pavement Planing 
      Groundman..................$ 10.00                  
     Pavement Planing 
      Operators..................$ 10.00                  
     Pipe Boring/Jacking  
     Machine Operators...........$  9.75                  
     Plant Operators.............$ 10.00                  
     Roller Operators 
      Finish.....................$ 10.86                  
     Roller Operators 
      Rough......................$  9.59                  
     Scraper Pan Operators.......$ 10.41                  
     Shot Blast Machine  
     Operators...................$  8.13                  
     Shovel Operators............$ 10.09                  
     Slip-Form Paver Operators...$  9.00                  
     Slurry Seal Paver 
      Machine Operators..........$  9.67                  
     Slurry Seal Paver 
      Truck Drivers..............$  8.63                  
     Stabilizer Operators........$  8.32                  
     Stone Spreader Operators....$ 10.13                  
     Subgrade Machine Operators..$  8.80                  
     Tractor Operators 
      Crawlers...................$  8.02                  
     Tractor Operators 
      Utility....................$  9.96                  
     Transit Mix Truck Drivers...$  9.75                  
     Trenching Machine Operators.$ 10.00                  
     Vacuum Machine Operators....$ 10.20                  
   
  Sheet Metal Worker.............$ 11.50                  
  Sign Erector...................$ 15.00                  
  Structural workers.............$ 17.08                  
  Truck drivers: 
     Heavy Duty 
      Over 7 c.y.................$  9.46                  
     Heavy Duty 
      Under 7 c.y................$  8.38                  
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     Multi-Rear Axle.............$ 10.17                  
     Single Rear Axle............$  9.08                  
     Tandem Rear Axle............$  9.25                  
  Waterproofer...................$  7.28                  
  Welder.........................$ 12.10                  
---------------------------------------------------------------- 
Unlisted classifications needed for work not included within the scope of the 
classifications listed may be added after award only as provided in the labor 
standards contract clauses (29CFR 5.5 (a) (1) (ii)). 
---------------------------------------------------------------- 
In the listing above, the "SU" designation means that rates listed under the 
identifier do not reflect collectively bargained wage and fringe benefit 
rates.  Other designations indicate unions whose rates have been determined 
to be prevailing. 
---------------------------------------------------------------- 
            WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can be: 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests for summaries 
of surveys, should be with the Wage and Hour Regional Office for the area in 
which the survey was conducted because those Regional Offices have 
responsibility for the Davis-Bacon survey program. If the response from this 
initial contact is not satisfactory, then the process described in 2.) and 
3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal process described 
here, initial contact should be with the Branch of Construction Wage 
Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an interested party 
(those affected by the action) can request review and reconsideration from 
the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). 
Write to: 
 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the interested 
party's position and by any information (wage payment data, project 
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description, area practice material, etc.) that the requestor considers 
relevant to the issue.  
 
3.) If the decision of the Administrator is not favorable, an interested 
party may appeal directly to the Administrative Review Board (formerly the 
Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 

END OF GENERAL DECISION 
 



FEDERAL ACQUISITION REGULATION AND 
TRANSPORTATION ACQUISITION REGULATION CLAUSES 

 
GENERAL CONTRACT REQUIREMENTS 

 

G-1 
Revised 11/06/06 

52.223-3 
Hazardous Material Identification and Material Safety 

Data. (Jan 1997) Alt I (Jul 1995) 
 
(a) "Hazardous material," as used in this clause, includes 
any material defined as hazardous under the latest version 
of Federal Standard No. 313 (including revisions adopted 
during the term of the contract). 
 
(b) The offeror must list any hazardous material, as defined 
in paragraph (a) of this clause, to be delivered under this 
contract. The hazardous material shall be properly 
identified and include any applicable identification 
number, such as National Stock Number or Special Item 
Number. This information shall also be included on the 
Material Safety Data Sheet submitted under this contract. 
 

Material (If none, insert "None")  Identification No.  
NONE  
  

 
(c) This list must be updated during performance of the 
contract whenever the Contractor determines that any other 
material to be delivered under this contract is hazardous.  
 
(d) The apparently successful offeror agrees to submit, for 
each item as required prior to award, a Material Safety 
Data Sheet, meeting the requirements of 29 CFR 
1910.1200(g) and the latest version of Federal Standard 
No. 313, for all hazardous material identified in paragraph 
(b) of this clause. Data shall be submitted in accordance 
with Federal Standard No. 313, whether or not the 
apparently successful offeror is the actual manufacturer of 
these items. Failure to submit the Material Safety Data 
Sheet prior to award may result in the apparently 
successful offeror being considered non-responsible and 
ineligible for award.  
 
(e) If, after award, there is a change in the composition of 
the item(s) or a revision to Federal Standard No. 313, 
which renders incomplete or inaccurate the data submitted 
under paragraph (d) of this clause, the Contractor shall 
promptly notify the Contracting Officer and resubmit the 
data.  
 
(f) Neither the requirements of this clause nor any act or 
failure to act by the Government shall relieve the 
Contractor of any responsibility or liability for the safety of 
Government, Contractor, or subcontractor personnel or 
property.  
 
(g) Nothing contained in this clause shall relieve the 
Contractor from complying with applicable Federal, State, 
and local laws, codes, ordinances, and regulations 

(including the obtaining of licenses and permits) in 
connection with hazardous material.  
 
(h) The Government's rights in data furnished under this 
contract with respect to hazardous material are as follows:  
 
 (1) To use, duplicate and disclose any data to which 
this clause is applicable. The purposes of this right are to-  
 
  (i) Apprise personnel of the hazards to which they 
may be exposed in using, handling, packaging, 
transporting, or disposing of hazardous materials;  
 
  (ii) Obtain medical treatment for those affected by 
the material; and  
 
  (iii) Have others use, duplicate, and disclose the 
data for the Government for these purposes.  
 
 (2) To use, duplicate, and disclose data furnished 
under this clause, in accordance with paragraph (h)(1) of 
this clause, in precedence over any other clause of this 
contract providing for rights in data.  
 
 (3) The Government is not precluded from using 
similar or identical data acquired from other  sources. 
 
(i) Except as provided in paragraph (i)(2), the Contractor 
shall prepare and submit a sufficient number of Material 
Safety Data Sheets (MSDS's), meeting the requirements of 
29 CFR 1910.1200(g) and the latest version of Federal 
Standard No. 313, for all hazardous materials identified in 
paragraph (b) of this clause.  
 
 (1) For items shipped to consignees, the Contractor 
shall include a copy of the MSDS's with the packing list or 
other suitable shipping document, which accompanies each 
shipment. Alternatively, the Contractor is permitted to 
transmit MSDS's to consignees in advance of receipt of 
shipments by consignees, if authorized in writing by the 
Contracting Officer.  
 
 (2) For items shipped to consignees identified by 
mailing address as agency depots, distribution centers or 
customer supply centers, the Contractor shall provide one 
copy of the MSDS's in or on each shipping container. If 
affixed to the outside of each container, the MSDS's must 
be placed in a weather resistant envelope. 

(End of Clause)
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52.223-9 
Estimate of Percentage of Recovered Material Content 

for EPA-Designated Products. 
(AUG 2000) 

 
(a) Definitions. As used in this clause— “Post consumer 
material” means a material or finished  
product that has served its intended use and has been 
discarded for disposal or recovery, having completed its 
life as a consumer item. Post consumer material is a part of 
the broader category of “recovered material.” “Recovered 
material” means waste materials and by-products 
recovered or diverted from solid waste, but the term does 
not include those materials and by-products generated 
from, and commonly reused within, an original 
manufacturing process.  
 
(b) The Contractor, on completion of this contract, shall—  
 
 (1) Estimate the percentage of the total recovered 
material used in contract performance, including, if 
applicable, the percentage of post consumer material 
content; and  
 
 (2) Submit this estimate to: 
 
  Contracting Officer 
  Eastern Federal Lands Highway Division 
  21400 Ridgetop Circle 
  Sterling, VA 20166. 

(End of Clause) 

52.248-3 -- Value Engineering – Construction. 

As prescribed in 48.202, insert the following clause: 

Value Engineering -- Construction (Feb 2000) 

 (a) General. The Contractor is encouraged to develop, 
prepare, and submit value engineering change proposals 
(VECP’s) voluntarily. The Contractor shall share in any 
instant contract savings realized from accepted VECP’s, in 
accordance with paragraph (f) below. 

(b) Definitions. “Collateral costs,” as used in this clause, 
means agency costs of operation, maintenance, logistic 
support, or Government-furnished property. 

“Collateral savings,” as used in this clause, means those 
measurable net reductions resulting from a VECP in the 
agency’s overall projected collateral costs, exclusive of 
acquisition savings, whether or not the acquisition cost 
changes. 

“Contractor’s development and implementation costs,” as 
used in this clause, means those costs the Contractor incurs 
on a VECP specifically in developing, testing, preparing, 
and submitting the VECP, as well as those costs the 
Contractor incurs to make the contractual changes required 
by Government acceptance of a VECP. 

“Government costs,” as used in this clause, means those 
agency costs that result directly from developing and 
implementing the VECP, such as any net increases in the 
cost of testing, operations, maintenance, and logistic 
support. The term does not include the normal 
administrative costs of processing the VECP. 

“Instant contract savings,” as used in this clause, means the 
estimated reduction in Contractor cost of performance 
resulting from acceptance of the VECP, minus allowable 
Contractor’s development and implementation costs, 
including subcontractors’ development and implementation 
costs (see paragraph (h) below). 

“Value engineering change proposal (VECP)” means a 
proposal that -- 

  (1) Requires a change to this, the instant contract, to 
implement; and 

  (2) Results in reducing the contract price or estimated 
cost without impairing essential functions or 
characteristics; provided, that it does not involve a change- 

      (i) In deliverable end item quantities only; or 
      (ii) To the contract type only. 

(c) VECP preparation. As a minimum, the Contractor shall 
include in each VECP the information described in 
subparagraphs (c)(1) through (7) below. If the proposed 
change is affected by contractually required configuration 
management or similar procedures, the instructions in 
those procedures relating to format, identification, and 
priority assignment shall govern VECP preparation. The 
VECP shall include the following: 

    (1) A description of the difference between the existing 
contract requirement and that proposed, the comparative 
advantages and disadvantages of each, a justification when 
an item’s function or characteristics are being altered, and 
the effect of the change on the end item’s performance. 

   (2) A list and analysis of the contract requirements that 
must be changed if the VECP is accepted, including any 
suggested specification revisions. 

   (3) A separate, detailed cost estimate for 

        (i) the affected portions of the existing contract 
requirement and 

        (ii) the VECP. 

The cost reduction associated with the VECP shall take 
into account the Contractor’s allowable development and 
implementation costs, including any amount attributable to 
subcontracts under paragraph (h) below. 

   (4) A description and estimate of costs the Government 
may incur in implementing the VECP, such as test and 
evaluation and operating and support costs. 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/48.htm#P188_28305
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   (5) A prediction of any effects the proposed change 
would have on collateral costs to the agency. 

   (6) A statement of the time by which a contract 
modification accepting the VECP must be issued in order 
to achieve the maximum cost reduction, noting any effect 
on the contract completion time or delivery schedule. 

   (7) Identification of any previous submissions of the 
VECP, including the dates submitted, the agencies and 
contract numbers involved, and previous Government 
actions, if known. 

(d) Submission. The Contractor shall submit VECP’s to the 
Resident Engineer at the worksite, with a copy to the 
Contracting Officer. 

(e) Government action. 

   (1) The Contracting Officer will notify the Contractor of 
the status of the VECP within 45 calendar days after the 
contracting office receives it. If additional time is required, 
the Contracting Officer will notify the Contractor within 
the 45-day period and provide the reason for the delay and 
the expected date of the decision. The Government will 
process VECP’s expeditiously; however, it will not be 
liable for any delay in acting upon a VECP. 

   (2) If the VECP is not accepted, the Contracting Officer 
will notify the Contractor in writing, explaining the reasons 
for rejection. The Contractor may withdraw any VECP, in 
whole or in part, at any time before it is accepted by the 
Government. The Contracting Officer may require that the 
Contractor provide written notification before undertaking 
significant expenditures for VECP effort. 

   (3) Any VECP may be accepted, in whole or in part, by 
the Contracting Officer’s award of a modification to this 
contract citing this clause. The Contracting Officer may 
accept the VECP, even though an agreement on price 
reduction has not been reached, by issuing the Contractor a 
notice to proceed with the change. Until a notice to 
proceed is issued or a contract modification applies a 
VECP to this contract, the Contractor shall perform in 
accordance with the existing contract. The decision to 
accept or reject all or part of any VECP is a unilateral 
decision made solely at the discretion of the Contracting 
Officer. 

(f) Sharing -- 

   (1) Rates. The Government’s share of savings is 
determined by subtracting Government costs from instant 
contract savings and multiplying the result by -- 

      (i) 45 percent for fixed-price contracts; or 
     (ii) 75 percent for cost-reimbursement contracts. 

   (2) Payment. Payment of any share due the Contractor 
for use of a VECP on this contract shall be authorized by a 
modification to this contract to -- 

      (i) Accept the VECP; 

      (ii) Reduce the contract price or estimated cost by the 
amount of instant contract savings; and 

      (iii) Provide the Contractor’s share of savings by 
adding the amount calculated to the contract price or fee. 

(g) Collateral savings. If a VECP is accepted, the 
Contracting Officer will increase the instant contract 
amount by 20 percent of any projected collateral savings 
determined to be realized in a typical year of use after 
subtracting any Government costs not previously offset. 
However, the Contractor’s share of collateral savings will 
not exceed the contract’s firm-fixed-price or estimated 
cost, at the time the VECP is accepted, or $100,000, 
whichever is greater. The Contracting Officer is the sole 
determiner of the amount of collateral savings. 

(h) Subcontracts. The Contractor shall include an 
appropriate value engineering clause in any subcontract of 
$50,000 or more and may include one in subcontracts of 
lesser value. In computing any adjustment in this contract’s 
price under paragraph (f) above, the Contractor’s allowable 
development and implementation costs shall include any 
subcontractor’s allowable development and 
implementation costs clearly resulting from a VECP 
accepted by the Government under this contract, but shall 
exclude any value engineering incentive payments to a 
subcontractor. The Contractor may choose any 
arrangement for subcontractor value engineering incentive 
payments; provided, that these payments shall not reduce 
the Government’s share of the savings resulting from the 
VECP. 

(i) Data. The Contractor may restrict the Government’s 
right to use any part of a VECP or the supporting data by 
marking the following legend on the affected parts: 

These data, furnished under the Value Engineering -- 
Construction clause of contract DTFH71-07-C-000XX, 
shall not be disclosed outside the Government or 
duplicated, used, or disclosed, in whole or in part, for any 
purpose other than to evaluate a value engineering change 
proposal submitted under the clause. This restriction does 
not limit the Government’s right to use information 
contained in these data if it has been obtained or is 
otherwise available from the Contractor or from another 
source without limitations. 

(End of Section G) 
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52.211-10 
COMMENCEMENT, PROSECUTION, AND 

COMPLETION OF WORK 
(APR 1984) 

 
The Contractor shall be required to (a) commence work 

under this contract within (SEE SF 1442, BLOCK 11 FOR 
NUMBER OF DAYS) calendar days after the date the 
Contractor receives the notice to proceed, (b) prosecute the 
work diligently, and (c) complete the entire work ready for 
use not later than (THE TIME INDICATED IN THE 
CONTINUATION OF THE SF 1442, BLOCK 11).  The 
time stated for completion shall include final cleanup of the 
premises.                  (End of Clause). 

 
52.211-12 

LIQUIDATED DAMAGES--CONSTRUCTION 
(SEPT 2000) 

 
(a) If the Contractor fails to complete the work within the 
time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of  
(SEE SUBSECTION 108.04 OF THE FP-96 AND/OR 
SPECIAL CONTRACT REQUIREMENTS FOR 
AMOUNT) for each calendar day of delay until the work is 
completed or accepted.  
 
(b) If the Government terminates the Contractor's right to 
proceed, liquidated damages will continue to accrue until the 
work is completed. These liquidated damages are in addition 
to excess costs of repurchase under the Termination clause.  

(End of Clause) 
 
 

52.211-18 -- Variation in Estimated Quantity. 
As prescribed in 11.703(c), insert the following clause in 
solicitations and contracts when a fixed-price construction 
contract is contemplated that authorizes a variation in the 
estimated quantity of unit-priced items: 

Variation in Estimated Quantity (Apr 1984) 
If the quantity of a unit-priced item in this contract is an 
estimated quantity and the actual quantity of the unit-priced 
item varies more than 15 percent above or below the 
estimated quantity, an equitable adjustment in the contract 
price shall be made upon demand of either party. The 
equitable adjustment shall be based upon any increase or 
decrease in costs due solely to the variation above 115 
percent or below 85 percent of the estimated quantity. If the 
quantity variation is such as to cause an increase in the time 
necessary for completion, the Contractor may request, in 
writing, an extension of time, to be received by the 
Contracting Officer within 10 days from the beginning of the 
delay, or within such further period as may be granted by the 
Contracting Officer before the date of final settlement of the 
contract. Upon the receipt of a written request for an 

extension, the Contracting Officer shall ascertain the facts 
and make an adjustment for extending the completion date 
as, in the judgement of the Contracting Officer, is justified. 

(End of Clause) 
 

52.236-1 
PERFORMANCE OF WORK BY THE 

CONTRACTOR. 
(Apr 1984) 

 
The Contractor shall perform on the site, and with its own 

organization, work equivalent to at least 50 percent of the 
total amount of work to be performed under the contract. 
This percentage may be reduced by a supplemental 
agreement to this contract if, during performing the work, 
the Contractor requests a reduction and the Contracting 
Officer determines that the reduction would be to the 
advantage of the Government. 

(End of Clause) 
 

52.236-4 
PHYSICAL DATA 

(APR 1984) 
 

Data and information furnished or referred to below is for the 
Contractor's information.  The Government shall not be 
responsible for any interpretation of or conclusion drawn from 
the data or information by the Contractor.  
 

(a) The indications of physical conditions on the drawings 
and in the specifications are the result of site investigations 
(SEE CONTINUATION OF SF 1442, BLOCK 9). 
 

(b) Weather conditions:  CONTACT LOCAL OFFICE 
OF NATIONAL WEATHER SERVICE, U.S. 
DEPARTMENT OF COMMERCE. 
 

(c) Transportation facilities:  N/A 
 

(d) Other Information:  SEE CONTINUATION OF SF 
1442, BLOCK 9. 

(End of Clause) 
 
 

(End of Section H) 
 

Revised 7/26/05 
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FEDERAL HIGHWAY ADMINISTRATION 
EASTERN FEDERAL LANDS HIGHWAY DIVISION 

 
LIBRARY OF SPECIFICATIONS (LOS) 

TO 
FP-03 

_____________________________________________________________________ 
_____________________________________________________________________ 

 
FEDERAL HIGHWAY ADMINISTRATION 

EASTERN FEDERAL LANDS HIGHWAY DIVISION 
SPECIAL CONTRACT REQUIREMENTS 

Project PRA-FRSP 11(1), 19(1), ETC. Fredericksburg and Spotsylvania National 
Military Park 

 
The following Special Contract Requirements amend and supplement the Standard 
Specifications for Construction of Roads and Bridges on Federal Highway Projects (FP-
03) U. S. Customary Version, U. S. Department of Transportation, Federal Highway 
Administration. 
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Section 101.—TERMS, FORMAT, AND DEFINITIONS 

 
101.01.  Delete the last paragraph. 
 
101.03(a). Add the following: 
 

IPCEA - Insulated Power Cable Engineers Association 
 
 

Section 102.—BID, AWARD, AND EXECUTION OF CONTRACT 
 

102.04.  Add the following: 
         

Furnish documentary evidence as to the ownership and value of the assets pledged in 
support of the bond and details of the security interest in the assets by the individual 
sureties for the apparent low bidder within 14 calendar days after the opening of bids.  
Failure to submit evidence within the time required will be grounds for declaring the 
surety unacceptable. 
 
In addition, the CO may, after reviewing the Affidavit of Individual Surety and 
documentary information on the security interest and the assets pledged, by certified mail 
to the surety's business or residence address (as shown on the bond), request the surety to 
provide further information and/or documents with respect to any of the documents 
provided.  The CO may require such information to be furnished under oath.  Failure of 
the surety to accept such mail, or failure of the surety to respond with the requested 
information or documents within 7 business days of receipt of the request, will be cause 
for rejection of the surety. 
 
These requirements are in addition to the requirements in FAR Subpart 28.203, except 
where in conflict with the requirements in the FAR, in which case the FAR controls. 
 
102.06.  Add the following after the last paragraph: 
 
Submit the documentary evidence for individual sureties at the same time as the Affidavit 
of Individual Surety and security interest in assets pledged.  A Contractor submitting an 
unacceptable individual surety in satisfaction of a performance or payment bond before 
the issuance of the Notice to Proceed will be permitted one opportunity to substitute an 
acceptable surety or sureties within 7 business days of receipt of notification that the 
surety is unacceptable. 
 
The Government's right to direct the substitution of sureties to ensure the continuing 
acceptability of the bonds during the performance of the Contract according to FAR 
Clause 52.228-2, Additional Bond Security, is not restricted. 
 



 

 

J-3

These requirements are in addition to the requirements in FAR Subpart 28.203, except 
where in conflict with the requirements in the FAR, in which case the FAR controls. 
 
 

Section 104.—CONTROL OF WORK 
 

104.03(a).  Add the following to the third paragraph: 
 

Drawings will be reviewed in the order they are received. 
 
104.03(b).  Add the following after 104.03(b): 
 
(c) As-built working drawings.  Furnish 2 sets of as-built working drawings.  The 
Government will provide 2 sets of contract drawings to be used exclusively for recording 
the as-built details of the project. 

 
Keep the as-built working drawings current on a weekly basis and have at least 1 set 
available on the jobsite at all times. Accurately and neatly record changes from the 
contract plans, which are made in the work, or additional information, which might be 
uncovered in the course of construction, as they occur by means of details and notes.  
Maintain a log of all changes made to the as-builts, and monthly, at the estimate 
cutoff date, make the as-builts and log available for review by the CO. 
 
Note all additions or revisions to the location, character, and dimensions of the 
prescribed work shown on the contract drawings.  Line out all details shown that are 
not applicable to the completed work.  Use the red-line process (red pencil or red ink) 
to record on the working and final as-built drawings, as a minimum, but not limited 
to, the information described below: 
 

(1) Typical section(s) 
 

(a) Revisions in dimensions; and 
 
(b) Revisions in materials. 
 

(2) Plan and profile 
 

(a) Plan 
 

(1) Revisions to the alignment; 
 
(2) Changes in the construction limits; 
 
(3) Revisions in location, type, and grade of road approaches; 
 
(4) Location and type of utilities; 



 

 

J-4

 
(5) Location, size, and type of underdrains; 
 
(6) Skew of culverts; 
 
(7) Channel changes; 
 
(8) Location of monuments and permanent references; 
 
(9) Elevations for all aerial and underground crossings of utilities; and 
 
(10) Location, length, and type of fencing. 
 

(b) Profile 
 

(1) Revisions to grades, elevations, and stationing of intersection PIs; 
 
(2) Equations; 
 
(3) Culvert diameter, length, type, and stationing; 
 
(4) Length of culvert extension. and length of existing culvert; 
 
(5) Location, length, stationing, and type of retaining walls; and 
 
(6) Location, length, stationing, and end treatment of guardrail. 
 

(3) Miscellaneous 
 

(a) Revisions to parking areas or turnouts; 
 
(b) Final location, type and length of curbs, sidewalks, etc.; 
 
(c) Fencing type and limits; and 

 
(d) Landscaping and planting 

 
(4) Special Contract Procedures 

 
(a) Method of excavation, concrete placement, girder erection, structure 
repairs, etc 

 
Prepare final as-built drawings after the completion of each definable feature of work 
as listed in the Contractor Quality Control Plan (Foundations, Utilities, Structural 
Steel, etc., as appropriate for the project).  The as-built working drawings and final 
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as-built drawings will be jointly reviewed for accuracy and completeness by the CO 
and the Contractor prior to submission of each monthly pay estimate. 

 
If the monthly review finds that the Contractor is not maintaining the as-builts, 
payment of the Contractor's invoice will be withheld until the as-builts are brought up 
to date. 

 
If the Contractor fails to maintain the working and final as-built drawings as specified 
herein, the CO will deduct from the monthly progress payment an amount 
representing the estimated cost of maintaining the as-built drawings.  This deduction 
shall be a minimum of 5 percent, but no greater than 15 percent, of the payment to 
date request, and will be in addition to any retainage or other withheld funds.  This 
monthly deduction will continue until an agreement can be reached between the 
Contracting Officer and the Contractor regarding the accuracy and completeness of 
updated drawings. 

 
Furnish the as-built working drawings to the CO before the final inspection.  Correct 
all details found during the final inspection that are not shown on the as-built 
drawings and return to the CO within 5 working days for approval. 

 
No direct payment will be made for maintaining and furnishing as-built working 
drawings. 

 
104.05.  Add the following: 
 
When hauling on National Park Service roads, do not exceed the following load 
restrictions: 
 

Single Units  Gross Vehicle Weight - pounds 

2 axles  40,000 

3 axles  48,000 

4 or more axles  52,000 

   

Combination Units   

3 axles  57,000 

4 axles  62,000 

5 or more axles  66,000 

 
Where the ground is saturated with water or during periods of freezing and thawing, the 
CO may impose further load restrictions or suspend hauling. 
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Operate loaded vehicles hauling material at speeds not exceeding 40 mph or posted speed 
limit, and spaced at 500 feet minimum intervals.  Do not exceed 25 mph or posted speed 
limit or operate more than one loaded hauling vehicle at one time on a bridge. 
 

 
Section 105.—CONTROL OF MATERIAL 

 
105.02(b).  Add the following: 
 

If any material is to be excavated from any material source outside the construction 
limits, other than commercially operated sites, before work begins provide a 
certification from the State Historic Preservation Officer or Indian Tribal Council, if 
applicable, stating: 
 

(1) That a cultural resource survey (a survey for historical sites and 
archeological remains) has been performed at the proposed site, 
and 

 
(2)  That no significant cultural resources exist in the area that will be 

disturbed by the Contractor. 
 
 

Section 106.—ACCEPTANCE OF WORK 
 

106.03.  Delete the first sentence of the second paragraph and substitute the following: 
 
Other than references in or to the FAR or Federal Law, when these Standard 
Specifications or Supplemental Contract Requirements reference certifications; 
certificates; or certified documents, equipment, or individuals, these references are not 
certifications under Section 4301 of Public Law 104-106, National Defense 
Authorization Act for Fiscal Year 1996. 
 
106.05(a)  Add the following: 

 
At the Preconstruction Conference, the Government will provide a copy of the computer 
program "QL-PAY," along with instructions.  QL-Pay is a Windows based program that 
computes the quality levels and pay factors as described in this Subsection. 

 
 

Section 107.—LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 
 

107.01.  Add the following: 
 
The following permits may be required for this project: 
 
 1. Water Quality Permit 
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 2. Hazardous Waste Permit 
 3. Disposal Permit or Agreement 
 
This list of permits may not be all inclusive of those required for construction.  No time 
or damages, including impact damages, will be allowed for failure to obtain necessary 
permits or agreements.  Provide copies of these permits and agreements upon request. 
 
107.01.  Delete the second sentence of the third paragraph and substitute the following: 
 
Obtain all additional permits or agreements and modifications to Government-obtained 
permits or agreements that are required. 
 
107.02.  Add the following after the third paragraph: 
 
For the full duration of construction, protect the existing trees that are tagged by the CO 
in the following manner: 
 

(a)  Install and maintain a 4-foot high wood slat fence with steel posts around the 
perimeter of the root protection area, per Subsection 619.06.  The root protection area 
is defined as an area equal to 10 feet outside the dripline. 

 
(b)  All construction which takes place within the root protection area must be 
approved by the CO.  Do not store or locate construction materials, vehicles, staging 
areas, topsoil, disposal areas, or trailers within the root protection area.  Protect the 
area from flooding, erosion, sedimentation, and potentially harmful materials through 
run-off or spillage.  

 
(c)  Remove all tree protection prior to final acceptance. 

 
107.02.  Add the following after the sixth paragraph: 
 
Notify the CO in writing at least 48 hours in advance of any scheduled utility shutdown, 
investigation, and /or related work.  
 
107.02. Add the following: 
 
Since the project is located in a National Military Park, artifacts of historic significance 
may be encountered.  When artifacts of historic significance are encountered, suspend 
operations in accordance with this Section. 
 
107.05.  Add the following after the second paragraph: 
 
Submit all claims to the insurance company for investigation, regardless of deductible, 
unless the Contractor has chosen to pay the claim directly.  Provide the results of any 
investigations and subsequent actions to the CO within 1 week of receipt from the 
insurance company or of action.  Determination by the insurance company that the claim 
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is not covered by the policy is not an adequate basis for the Contractor to fail to meet its 
obligations under the requirements of this Section. 

 
107.10.  Add the following: 
 
The project lies within the boundaries of a National Park.  Maintain all equipment, office, 
and material staging or repair areas in a neat and orderly condition at all times.  Store all 
fuel and oil in accordance with all applicable federal, state, and local regulations.  Clean 
up fuel and oil spills immediately and dispose of contaminated material in a manner 
consistent with all environmental regulations.  Immediately notify the Park 
Superintendent of any spills that have occurred.  The Contractor’s personnel are strictly 
prohibited from depositing trash or construction debris within areas of the project or 
within the park boundaries, unless in Contractor furnished trash bins located in the 
staging area. 
 
107.11.  Add the following: 
 
Confine all operations to work limits of the project.  Prevent damage to natural and 
cultural surroundings.  Any damaged areas, monuments, historical markers, trees, or 
plants will be repaired and/or replaced by the Contractor at no expense to the 
Government. 

 
 

Section 108.—PROSECUTION AND PROGRESS 
 
108.01.  Add the following: 
 
Construction operations are limited as follows: 
 
No work will be permitted on Sundays or National legal holidays. 
 
Paving operations will not be permitted between December 1st and February 28th. 
 

 Anderson Drive from East Angle Drive to Site 5 (Sta. 80+00+/- to 95+98) and East 
Angle Drive can be closed to traffic during project work. Maintain at least one lane of 
traffic on Anderson Drive from Bloody Angle to East Angle Drive, Gordon Drive, 
Burnside Drive and Grant Drive during construction operations.   

 
The Fredericksburg Visitor Center Parking Area must remain open at all times between 
Memorial Day and Labor Day weekends.  The Contractor may close the parking area at 
other times and must make every attempt to perform pavement removal operations in one 
continuous operation.   
 
Spotsylvania and Wilderness Parking Areas can be closed to traffic during construction.  
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Public access to half of the parking spaces at the Chancellorsville Visitor Center Parking 
Area must remain open during construction, unless approved in advance by the CO.  If 
approved, only short-term closures will be allowed. 
 
Under Option B, maintain one lane of traffic on Hancock Road at all times. 
 
Concrete trucks will not be allowed to clean or waste concrete on Government property.  
 
 

Section 109.—MEASUREMENT AND PAYMENT 
 
109.08(b).  Add the following: 

 
Submit invoices by the 7th day after the closing date.  Invoices received after the 16th 
day following the closing date will not be accepted for payment processing that 
month.  Include late, unprocessed invoice submittals in the following month’s 
invoice. 

 
109.08(c).  Add the following: 
 

The government’s designated billing office is: 
 
 Federal Highway Administration 
 Eastern Federal Lands Highway Division 
 Loudoun Tech Center 
 21400 Ridgetop Circle 
 Room 200 
 Sterling, Virginia 20166-6511 
 ATTN: CONSTRUCTION DIVISION 

 
 

Section 152.—CONSTRUCTION SURVEY AND STAKING 
 
152.02. Add the following: 

 
 The government has wheel-stationed the centerline for Grant Drive (Route 11), Anderson 

Drive (Rte. 19), Gordon Drive (Rte. 20), and Burnside Drive (Rte. 22), with painted 
stationing on the ground at least every 100 feet. The government staked the proposed 
centerlines at Site 1 (Spotsylvania Parking – Rte. 912), Site 2, Site 3, Site 4 & Site 6, as 
shown in the Plans.  The centerline for Hancock Road (Option B) was not marked on the 
ground, however, the work will proceed from Brock Road to the Park Boundary on 
Hancock Road (the distance of work was approximated from maps to be 2,365’ +/-).  

 
152.03.  Delete the text of paragraphs (h), (i), (j), and (k).  
 
152.03(a).  Add the following: 
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Set benchmarks (at least every 1,000 feet of roadway).  Replace any missing control 
points. 
 
152.03(l)(9) and (10).  Delete the subsections and replace with the following: 
 

(9) Traffic control (both permanent and temporary) signs, signals, markings, 
delineators, object markers, etc. 

 
152.03(l).  Add the following: 

 
  (10)  Excavation limits for various drainage, walls, structures, and other pertinent 

items  
(11) Sidewalk  
 
(12) Curb 

 
(13) Bollards  

 
 

Section 154.—CONTRACTOR SAMPLING AND TESTING 
 

154.03.  Add the following: 
 
Furnish test results to the CO immediately after completing the test.  The requirements 
for furnishing test results do not include sample aging or curing time; therefore, reporting 
times will be extended accordingly. 
 
Submit proposals for using alternate AASHTO or State approved test methods in writing 
for approval.  Alternate methods may be allowed based on documented equivalence to 
the method specified. 
 
154.04.  Add the following: 
 
On a weekly basis, submit a copy of all current Contractor test results and pay factor 
calculations based on those tests for items accepted under Subsection 106.05.  When 
large quantities are produced, calculate pay factors as soon as possible.  Use this 
information to make any necessary adjustments to operations to achieve acceptable pay 
factors.  The Government may use the Contractor's test results to determine final pay 
factors for acceptance according to Subsection 154.05. 

 
 

Section 155.—SCHEDULES FOR CONSTRUCTION CONTRACTS 
 

155.02. Add the following after the third paragraph: 
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155.02A  Weather Delays. 
 

(a)  Weather Delay Definitions. 
 

(1)  Reasonably Predictable Weather.  The number of workdays that can 
expected to be lost in any month due to rainfall based on 10-year historical 
weather data. 

 
(2)  Rain Day.  A potentially lost workday on which rainfall is equal to or greater 
than 0.10 inches. 

 
(3)  Drying Day.  A work day(s) immediately following a rainfall equal to or 
greater than 1.00 inch which is potentially lost because of wet ground conditions. 

 
(4)  Workday.  A day not excluded from work by Section 108 of the Special 
Contract Requirements. 

 
(5)  Unusually Severe Weather.  When the number of Actual Workdays Lost is 
greater than the calculated Total Lost Days for the month in question. 

 
(b)  Reasonably Predictable Weather.  Determine Reasonably Predictable Weather 
for this contract by completing Table 155-1.  Calculate data for Table 155-1 as 
follows: 

 
(1)  Using the last 10 years of historical weather data from the nearest NOAA 
weather data collection station, compute the average number of workdays lost 
(rain days plus drying days) for each month and the standard deviation from the 
average.  Add the average number of workdays lost to the standard deviation. 

 
(2)  The Total number of Lost Days (Average Workdays Lost plus 1 Standard 
Deviation, rounded to whole days) will be considered normal for each month. 

 
(3)  Submit a completed Table 155-1 with the initial construction schedule. 

 
(c)  Unusually Severe Weather  Under FAR Clause 52.249-10, Default (Fixed-Price 
Construction), the Contractor can request time for a delay due to Unusually Severe 
Weather. 

 
The number of Actual Workdays Lost is calculated by first totaling the actual Rain 
Days plus the actual Drying Days occurring in the month in question.  From this total, 
deduct any workdays meeting the following conditions: 

 
(1)  The Rain Day or Drying Day occurred on a non-work weekday such as a 
holiday. 
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(2)  Rainfall occurred at a time when no weather dependent work was in progress 
or occurred during planned or unplanned shutdowns due to other circumstances 
such as equipment failure, strikes, material supplies, delays, etc. 

 
(3)  The Contractor was still working or able to work on weather dependent 
activities to the extent that less than 50 percent of the workday was lost due to 
weather. 

 
If the net number of Actual Workdays Lost is greater than the Total Lost Days, then 
Unusually Severe Weather occurred during the month in question. 

 
(d)  Time Adjustments for Rain Delays.  If the net number of Actual Workdays 
Lost to rain is less than the Total Lost Days for the month in question, no time 
adjustments will be made.  If the net number of Actual Workdays Lost is more, then 
an excusable time extension may be granted.  The Contractor must submit a Weather 
Time Impact Analysis supporting any alleged delays due to Unusually Severe 
Weather. 

 
(e)  Delays Due To Other Weather Conditions.  Delays due to other unusually 
severe weather conditions (snow, extreme cold or heat, high winds, etc.) must be 
supported with a Weather Time Impact Analysis using historical weather data. 

 
155.02.  Delete the last paragraph and substitute the following: 
 
The Construction Contract Time shown on the construction schedule for contract 
completion or for any interim completion dates shall be the calendar dates established in 
the contract. 
 
155.04. Add the following to the first paragraph: 
 
For a computer-generated CPM, use Primavera software or software that is file-
compatible with Primavera.  
 
Add the following at the end of the Subsection: 
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TABLE 155-1 
 
 Project Number__________________________ 
 
 Location of NOAA Data Collection Station__________________________ 
 
 Data Years (10-year history):  19___ through 20___ 
 

REASONABLY PREDICTABLE WEATHER 
 

MONTH AVERAGE WORKDAYS 
LOST 

STANDARD 
DEVIATION 

TOTAL LOST 
DAYS 

JANUARY    

FEBRUARY    

MARCH    

APRIL    

MAY    

JUNE    

JULY    

AUGUST    

SEPTEMBER    

OCTOBER    

NOVEMBER    

DECEMBER    

 
 

Section 156.—PUBLIC TRAFFIC 
 
156.03.  Add the following: 
 
Hauling will only be permitted from the nearest point of public access to the work site.  
Minimize hauling over completed pavement. 
 
156.04.  Add the following: 
 

(f)  Ensure that all drains and inlets within the project limits are fully functional 
throughout the duration of the project. 

 
156.06(b).  Delete the second sentence and substitute the following: 
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For shoulder drop-offs in excess of 3 inches, provide a 1V:3H fillet with “Low 
Shoulder” warning signs. 

 
156.06(i) Delete the text and substitute the following: 
 
(i)  Limit construction caused delays to public traffic to a maximum of 15 minutes per 
passage through the project.  
 
156.07.  Delete the Subsection and substitute the following: 
 
156.07  Nighttime Operations.  Nighttime operations are not permitted.  Perform 
construction operations during the hours of daylight (½ hour after sunrise to ½ hour 
before sunset). 
 
156.08.  Delete the second sentence of the first paragraph and substitute the following: 
 
The traffic safety supervisor may be the superintendent. 
 
 

Section 201.—CLEARING AND GRUBBING 
 

201.03. Add the following: 
 
Since the project is located in a National Military Park, artifacts of historic significance 
may be encountered.  When artifacts of historic significance are encountered, suspend 
operations in accordance with this Section. 

 
 

Section 203.—REMOVAL OF STRUCTURES AND OBSTRUCTIONS 
 
203.05(b).  Delete the Subsection and substitute the following: 
 

(b)  Burn.  Burning is prohibited.  Dispose of material according to Subsection 
203.05(a). 

 
203.05(c).  Delete the Subsection and substitute the following: 
 

(c)  Bury.  Burying debris is prohibited.  Dispose of material according to Subsection 
203.05(a). 

 
 

Section 204.—EXCAVATION AND EMBANKMENT 
 
204.13(d).  Add the following: 
 

Flush the exposed faces of rock embankment with soil conserved from the 
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excavation. 
 
 

Section 301.—UNTREATED AGGREGATE COURSES 
 
301.03.  Add the following after the second paragraph: 
 
Submit the representative 300-pound sample to the EFLHD Central Laboratory in 
Sevierville, Tennessee. 
 
301.03.  Add the following: 
 
If an alternate State gradation is produced as provided in Subsection 703.05, notify the 
CO in writing.  If the target values with respect to the State gradation are not identified, 
they will be the midpoint of the allowable State specification band. 

 
 

Section 401.—SUPERPAVE HOT ASPHALT CONCRETE PAVEMENT 
 
401.01.  Add the following: 
 
Asphalt binder is designated as performance grade PG 64-22. 
 
401.03. Add the following: 
 
At the option of the contractor, a State Highway Department Superpave Hot Asphalt 
Concrete mixture may be submitted for approval that has the same nominal maximum 
size aggregate size, traffic level (design ESAL), and asphalt binder grade as specified. 
 
401.03(a).  Delete the first sentence and substitute the following: 
 

Do not use mixes with over 15 percent recycled asphalt pavement in the top lift. 
 
401.03(b).  Add the following: 
 
For State Department of Transportation mixes, submit a job-mix formula that is currently 
approved and has been tested by the State within a year of the date of intended use.  
Include documentation from a State highway official certifying that it is an approved 
State mix. 
 
401.03(b).  Add the following: 
 

For percentages of recycled asphalt pavement greater than 15 percent, the contractor 
must submit a quality control plan showing sufficient control of the recycled asphalt 
pavement. 
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Submit all materials and information to the EFLHD Central Laboratory in Sevierville, 
Tennessee.   

 
401.03(c).  Add the following: 
 

Allow a minimum of 21 calendar days for verification of each job-mix formula after 
receipt of all materials and information at the EFLHD Central Laboratory. 

 
401.13.  Add the following: 
 
Begin paving operations at the furthest location from the asphalt plant and proceed 
towards the plant. 

 
 

Section 502.—RIGID PAVEMENT RESTORATION 
 
502.06(a).  Delete the first two sentences and substitute the following: 
 

The CO will inspect joints in the existing concrete pavement at the Fredericksburg 
Visitor Center Parking Area after removal of the existing asphalt overlay and will 
designate those joints or cracks to be cleaned and sealed. 

 
Clean expansion joints to a depth of 2 inches.  Clean longitudinal joints and transverse 
joints to a depth of 1.5 inches. 

 
Fill designated joints and cracks 0.75 inches or less in width with a poured joint filler.  
Fill joints and cracks over 0.75 inches in width with a sand-asphalt mixture.  Reseal 
joints immediately after cleaning. 

 
 

Section 601.—MINOR CONCRETE STRUCTURES 
 
601.03.  Delete the first sentence and substitute the following: 
 
Conform to Table 601-1 or furnish a concrete mix used locally by either a Federal or 
State agency for the construction of minor concrete structures, that also meets the 
minimum 28-day compressive strength requirement of Table 601-1. 
 
601.03(i). Add the following: 
 
Concrete for curb and designated sidewalk will be medium-brown in color. Curb color 
samples must be approved by the CO prior to any work. Construct 3 curb test panels with 
3 different concrete colors for CO’s approval. 
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Section 602.—CULVERTS AND DRAINS 

 
602.03.  Add the following: 
 
Furnish culvert pipe from the following groups: 
 

Reinforced concrete pipe, Class (Class II) 
 

 
Section 607.—CLEANING, RECONDITIONING, AND REPAIRING EXISTING 

DRAINAGE STRUCTURES 
 
607.02.  Add the following: 
 
Provide for the control and disposal of any accumulation of water that interferes with 
construction. 
 
 

Section 608.—PAVED WATERWAYS 
 
608.11.  Add the following: 
 
Measure drainage chutes by the each. 

 
 
Section 609.—CURB AND GUTTER 

 
609.10.  Add the following: 
 
Measure curb height transition sections as curb. 

 
 
Section 615.—SIDEWALKS, DRIVE PADS, AND PAVED MEDIANS 

 
615.01.  Add the following after the second paragraph: 
 
This work also consists of aggregate sidewalks (recycled waste stream rubber walks) 
constructed in accordance with Detail E615-A of the Plans and this Section. Material for 
this sidewalk will consist of Rainbow Turf ® jungle theme material (colored rubber 
product produced from recycled waste stream rubber) as shown at: 
http://www.rainbowturfproducts.com/rainbow_turf_mulch.htm, or of approved 
equivalent. The color of the sidewalk will match the current installation at the 
Fredericksburg Visitor Center.  Mix with binder and pour the aggregate into place in 
accordance with the product website.  Call the company at 888-653-7529 to order the 
product. 
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615.02. Add the following: 

Recycled waste stream rubber 
Rainbow Turf Mulch as manufactured by Rainbow Turf Products, 109 E. 17th Street, St. 
Cloud, FL 34769, 407-957-9499, FAX: 407-957-9599, toll free: 1-888-653-7529, email: 
info@rainbowturfproducts.com or approved equal. 
 
615.03. Add the following:  
 
When placing aggregate sidewalks (recycled waste stream rubber walks), use lightweight 
hauling equipment.  Exercise care in using equipment, avoiding damage to adjacent plant 
and tree growth. Place aggregate sidewalks (recycled waste stream rubber walks) as 
recommended by manufacturer. 
 
 

Section 624.—TOPSOIL 
 
624.04.  Add the following after the second paragraph: 
 
Where topsoil will be placed on slopes on which the character of the subsoil will not 
blend with the topsoil, work the topsoil into the subsoil to eliminate any slip-plane 
between the two materials and leave a sufficient cover of topsoil to ensure germination of 
the seed. 

 
 

Section 625.—TURF ESTABLISHMENT 
 
625.01.  Add the following: 
 
The work does not include areas previously protected by soil erosion control measures 
according to Section 157, and upon which permanent suitable vegetation has started 
growth. 
 
625.07.  Add the following: 
 
Apply seed at the rates for each season as follows: 

 
             Seeding Seasons and 
Name of Seed Rates (pounds per acre) 

          
Hard fescue-variety Serra   80 lb 
Tall fescue-variety Winning Colors*   27 lb 
  Total Seed 107 lb per acre 
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*Winning Colors is distributed by Lebanon and contains Master Pieces, Picasso, and 
Rembrandt. 

 
625.08.  Add the following: 
 
Use straw mulch. 
 
625.08.  Add the following: 
 
Apply mulch at the following rates: 
 

Mulch Rate (pounds per acre) 
Straw 5,000  (1 to 2 inch mat) 

 
 

Section 627.—SOD 
 
627.03.  Add the following: 

 
Furnish Tall Fescue, Kentucky 31 sod. 

 
Lay sod between April 1 and September 30. 
 
627.05.  Delete the last sentence of the first paragraph and substitute the following: 
 
Grade the finished surface of the sod bed to a smoothness comparable to results obtained 
by hand raking, leaving it clean and free of stones over 1 inch in size, sticks, stumps, 
other debris and depressions that might interfere with proper placement or subsequent 
growth. 
 
Apply fertilizer and agricultural limestone at the same rates specified in Section 625. 
 
627.06.  Add the following: 
 
Thoroughly water the sod, immediately after installation, to a depth of 4 inches. 
 
627.10.  Add the following: 
 
Sod will be subsidiary to the paved waterway pay item and will not be paid for separately 
under this contract. 

 
 

Section 633.—PERMANENT TRAFFIC CONTROL 
 

633.01.  Delete the second paragraph and substitute the following: 
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Sign panels are designated as aluminum. 
 
633.03.  Add the following after the first sentence: 
 
Furnish signs also meeting the requirements of the National Park Service Sign Manual, 
revised January 1988.  Provide NPS Modified Clarendon lettering for NPS guide signs. 
 
633.03.  Add the following: 
 
Paint supports, backs and edges of sign panels with Benjamin Moore, Moorgard, exterior 
latex low luster paint, Federal Standard 595B Color No. 20059 (brown), or approved 
equal. 
 
Furnish aluminum sign panels.  
 
Furnish wood posts. 

 
 

Section 634.—PERMANENT PAVEMENT MARKINGS 
 
634.03.  Add the following to the first paragraph: 
 
Place traffic markings before a winter suspension of paving operations. 

 
 
Section 635.—TEMPORARY TRAFFIC CONTROL  

 
635.03.  Add the following: 
 
For all signs and other devices requiring orange color, use fluorescent red-orange or 
fluorescent yellow-orange color with Type III or higher retroreflective sheeting. 
 
635.03(i).  Add the following: 

 
Submit a certification that the devices have been successfully crash tested to meet the 
requirements of NCHRP 350 and/or have been accepted by the FHWA. 
 
635.07.  Delete the last sentence and substitute the following: 
 
Remove or completely cover all unnecessary signs, or signs that conflict with the 
construction signing or Traffic Control Plan.  Cover signs that are not removed so that no 
part of the covered sign is visible to traffic.  Provide sign covers for temporary signs 
meeting the following requirements: 
 

a) Large enough to completely cover the sign. 
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b) Easy to attach to and remove from the sign without damaging the sign face.  Do 
not use adhesives, glues, tapes, or mechanical fasteners that mar the sign face. 

c) Black, non-reflective, and opaque. 
d) Made of plywood (minimum of 3/8-inches thick), aluminum (minimum of 0.040 

inches thick), or sheet metal of a sufficient thickness that the covering will not be 
lifted, bent or damaged by wind. 

e) Durable enough to resist deterioration due to weathering and atmospheric 
conditions for the duration of the project. 

 
 

Section 636.—SIGNAL, LIGHTING, AND ELECTRICAL SYSTEMS 
 
636.01. Add the following: 
 
This work includes the installation of traffic detector systems, which will perform the 
following: 
 

1. Performs vehicle traffic counts 
2. Interfaces with operating and reporting software 

 
636.02.  Add the following: 
 
Furnish rigid galvanized steel conduit for conduits serving the traffic detector systems.  
 
636.02.  Add the following: 

 
Granular Backfill     703.03 
Traffic Counter     721.AA 
Traffic Counter Reporting Software   721.AB 
Traffic Counter Cabinet    721.AC 

 
Furnish type THWN Class B #14 AWG minimum, 600 Volt stranded single copper 
conductor, IPCEA Standard 861-401 with UL label.  Furnish wire with a uniform 
thickness of insulation, which is moisture and heat resistant to 250 oF.  
 
Furnish shielded twisted pair, size No. 14 minimum, copper lead-in cable.  
 
Furnish a traffic counter meeting the characteristics described in Subsection 721.AA. 
Furnish loop detectors as shown in the plan drawings or as directed by the CO. Mount the 
counter cabinet to the gate rest post as shown in the plan drawings. 
 
636.02.  Add the following: 
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Provide equipment for the system consisting of the following items and quantities: 
 

Item       Quantity 
Traffic Counter     1 EA 
Traffic Counter Cabinet    1 EA 
Traffic Counter Reporting Software   1 EA (CD-ROM) 
1-inch Diameter Galvanized Steel Conduit  15 LN FT 
Loop Detectors (#14 Twisted Pair Lead-in Cable) * 

 
* Provide enough loop wire to construct a mimimum 6’ X 6’ detector as shown in 

the plan drawings. 
 
 Note: These quantities are in addition to those specified under individual pay items. 
 
 636.04:   Delete the second paragraph and substitute as follows: 
 

Fourteen (14) working days prior to installing traffic detector system, submit a list of 
proposed equipment and material for the traffic detector system. Include manufacturer’s 
name, size, and identification number of each item. Supplement the list with shop, 
drawings, cut sheets, manuals, wiring diagrams and schematics of adequate detail to 
demonstrate compliance with the contract documents.   
 
636.05.  Add the following: 
 
Install conduits a minimum of 2-feet below finished grade, except as noted in the plan 
drawings. At reconstruction areas, install conduit prior to placing proposed pavement 
structure. 
 
636.05.  Add the following: 
 
Bond ends of conduits together using a method in compliance with Article 250 of the 
National Electric Code. Cap all conduits until terminated in an enclosure or cabinet or 
cables are installed. Place backfill in layers not to exceed 4-inches in thickness and 
compacted with mechanical tampers or other approved mechanical compactors as 
directed. Provide backfill material that consists of suitable granular material. 
 
Install pull boxes flush with the shoulder surface.  Restore the disturbed area around the 
pull box and conduit installations. 
 
Complete the installation of all loops, conduits, and pull boxes at one location before 
moving to another location. 
 
Install 1-inch diameter galvanized steel conduit under the shoulder from the end of the 
saw cut to the counter cabinet. Install a bushing on the conduit stubout to prevent damage 
to loop lead-in wires. Make bends in conduit without kinking, flattening or appreciably 
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reducing the internal diameter of the conduit. Use hydraulic or power pipe bender, or 
template for all bends. Apply conductive compound on all threaded ends. 
 
Install the conduit in a direct line with the loop saw cut so that the wires entering the 
conduit will not be bent. Stubout conduit at a depth that will permit a minimum of 2-
inches of cover on top of the conduit when installed. The cover over the conduit shall be 
the same material used to seal the sawcut. 
 
636.07.  Delete the last sentence of the sixth paragraph and substitute the following: 
 
Replace the loop if the Megger reading is less than 10 Meg ohms or the inductance is less 
than 60 microhenries or more than 100 microhenries. 
 
636.07.  Add the following: 
 
Sawcut loops into pavement base course prior to placing pavement surface course. 
 
Furnish and install the lead-in cable in the conduit from the stubout with sufficient length 
to reach the future counter cabinet. Secure the lead-in cable and cap the T-section end. 
Splice each loop to an individual lead-in cable. 
 
Install traffic counters and connect to loops according to the manufacturer's 
recommendations. Connect new loops to existing traffic counters in accordance with the 
manufacturer's recommendations. 
 
(a) Cabinet Post (Gate Rest Post) 
Mount counter cabinet to the metal gate post as shown in the plan drawings.  
 
(b) Traffic Counter Station 
Cabinet locations shown on the plans may be changed to fit field conditions as directed 
by the CO. Mount counter station cabinet on post as shown in the plan drawings. Install 
all conduits between devices mounted on post as shown in the plan drawings.  
 
Paint all exposed cabinets, conduit and attachment hardware Benjamin Moore, Moorgard, 
exterior latex low luster paint, Federal Standard 595B Color No. 20059 (NPS Brown), an 
example for which will be provided by the CO and touch up all surfaces factory painted 
NPS Brown that were scratched, chipped or damaged during shipping or installation. Do 
not paint the following items: 
 

1. Code required labels such as Underwriters Laboratories. 
 
2. Identification, performance rating, name or nomenclature plates of mechanical or 

electrical fire equipment. 
 

3. Operating or moving parts of operating units or mechanical and electrical 
equipment such as: solar panels and, radio antennas. 
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Perform surface preparation and painting methods as follows: 

1. Comply with the manufacturer’s recommendations as to environmental conditions 
under which paint and finishes may be applied, and the following: 

• Do not apply paints in rain, snow, or mist, or when relative humidity 
exceeds 85 percent; or to damp or wet surfaces unless otherwise permitted 
by the manufacturer’s printed instructions. 

 
• Apply solvent base paint only when temperature of surfaces to be painted 

and surrounding air temperatures are between 45°F and 95°F, unless 
otherwise permitted by the manufacturer’s printed instructions. 

 
• Apply water-base paint only when temperature of surfaces to be painted 

and surrounding air temperatures are between 50° F and 90° F, unless 
otherwise permitted by the manufacturer’s printed instructions. 

 
• Apply paint to ferrous and non-ferrous metal surfaces only when the 

surface temperature is at least 5°F above the dewpoint. 
  

• Do not commence work when the National Weather Service forecasts 
precipitation that would commence prior to or within two hours after 
completion of such procedures and application of paint. 

 
2. Provide a paint system including all primers and undercoats produced by the same 

manufacturer as the topcoat. 
 
3. Store materials not in actual use in tightly covered containers at a minimum 

ambient temperature of 45°F in a well-ventilated area. Maintain containers used in 
storage of coatings in a clean condition, free of foreign materials and residue. 
Protect from freezing where necessary. Keep storage area neat and orderly. 
Remove oily rags and waste daily. Take all necessary precautionary measures to 
ensure that Workmen and Work areas are adequately protected from fire hazards 
and health hazards resulting from handling, mixing and application of materials. 
Provide paint ready mixed to approved color. 

 
4. Construction site tinting is prohibited. 

 
5. For previously painted surfaces and shop painted surfaces requiring field top 

coating, glossy surfaces (Greater than 50 units @ 60º) are to be dulled using a 120 
grit or greater (finer) grade sandpaper. 

 
6. Thoroughly clean and remove all dust, oil, grease and other contaminants from 

surfaces to be painted. Schedule cleaning and painting so that contaminants from 
cleaning process will not fall onto wet, newly-painted surfaces. 
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7. Prepare aluminum surfaces as follows: 
Clean surfaces of oil, grease, dirt, and other foreign substances. Take care not to 
damage the aluminum. Use solvent cleaning in accordance with SSPC (Society 
for Protective Coatings) - SP1 Solvent Cleaning. 

 
8. Apply paint in accordance with the manufacturer’s directions. Adhere strictly to 

the manufacturer’s recommendations for cure time, temperature and humidity 
conditions and recoat times. 

• Apply each coat at proper consistency 
• Apply additional coats when undercoats, stains, or other conditions show 

through topcoat of paint until paint film is of uniform finish, color and 
appearance. Give special attention to ensure that surfaces, including edges, 
corners, crevices, welds, and exposed fasteners receive a dry film 
thickness equivalent to that of flat surfaces. 

• Apply paint to surfaces that have been cleaned, pretreated or otherwise 
prepared for painting as soon as practicable after preparation and before 
subsequent surface deterioration. 

 
9. Allow sufficient time between successive coats to permit proper drying. Do not 

recoat until paint has dried to where it feels firm, does not deform or feel sticky 
under moderate thumb pressure, and application of another coat of paint does not 
cause lifting or loss of adhesion of the undercoat. 

 
10. Apply materials at not less than manufacturer’s recommended spreading rate as 

recommended by coating manufacturer. For metal surfaces, dry film thickness 
shall be measured in accordance with SSPC-PA2. 

 
11. For bolts, nuts, and washers; brush applications of intermediate and topcoat after 

tensioning. Give careful attention to bolted connections to insure that all bolts, 
nuts, and washers are fully coated. 

 
12. Protect other adjacent Work against damage by painting and finishing work. 

Correct damage by cleaning, repairing or replacing, and repainting, as approved 
by the CO. 

 
13. Provide “Wet Paint” signs as required to protect newly painted finishes.   

 
Prior to powering-on equipment within the cabinet verify and record the voltages (i.e., 
from the electric service) and verify the cabinet ground. Provide the CO with a copy of 
the voltages recorded. 
 
Provide four copies of as-built drawings for each cabinet showing the wiring of each 
cabinet and of loops reporting to the cabinet and four copies of a configuration list for 
each cabinet listing the setting of the equipment in the cabinet including the cabinet’s 
telephone number, modem settings, measured voltages, and programmed parameters for 
the counter. Place one set of as-built drawings and one configuration list in the cabinet in 
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the clear plastic envelope provided with the cabinet and deliver the other three copies of 
the drawings and configuration lists to the CO. 
 
(c) Traffic Counter and Reporting Software 
Install vehicle traffic counter into cabinets designated on the plans. Connect loops 
according to manufacturer’s recommendations and assign loops to counter inputs as 
shown in the plans. Verify proper operation of counter by comparing manual counts 
recorded over a period of one hour or until fifty counts are recorded, which ever takes 
longer, with counts from vehicle counter. Verify counter volume measurements are 
within 5% of manual counts.  
 
Install the Traffic Counter Reporting Software defined in Subsection 721.AB on the 
computer provided or designated by the CO and configure the software to report traffic 
data from the counter station as described by the manufacturer’s guidelines. Train the 
operators in the use of the software including configuration of the software reporting 
database. 
 
Verify operation of the software by monitoring counts for each of the vehicle counter 
loops. Compare the counts displayed on the notebook computer with manual counts 
recorded in the field. Turn off of the counter station and verify that an error message is 
displayed on the notebook computer for that location. Also, verify the functionality of the 
Traffic Counter Reporting Software as defined in Subsection 721.AB. 
 
 

Section 637.—FACILITIES AND SERVICES 
 
637.02.  Add the following: 
 
Locate the Government field office at a location approved by the CO, as directed by the 
CO.  Provide high-speed internet access, as described in Subsection 637.03(a)(6). 
 
Locate the field office where high-speed internet access, as described in Subsection 
637.03(a)(6), is available.  For urban projects locate the field office within 5 miles of the 
project site and within 15 miles of the project site for rural projects.  In remote locations 
where high-speed Internet service is not available, the field office distance range may be 
extended or waived by the CO.  All field office locations are subject to approval by the 
CO. 

 
637.03. Delete the third and fourth sentences of the first paragraph and substitute the 

following: 
 
Provide local and long distance telephone services.  The Government will be responsible 
for the cost of long distance calls made by Government employees for Government 
business and charged against this phone service.  Bill the Government separately for 
these charges. 
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637.03(a)  Add the following: 
 

Divide the field office into 3 areas by permanent walls with hinged doors.  If window 
air conditioning is provided, provide a separate unit for each room. 

 
Clean the field office weekly to the approval of the CO. 

 
Supply the following equipment in the field office: 

 
(1)  One self-feeding plain paper photo copying machine with the following 
minimum capabilities: 

 
(a) Automatic document feeder; 
 
(b) Making at least 8 copies per minute; 

 
(c) Reproducing copies at standard sizes up to and including 11 x 17 inches  

 
(d) Reducing 11 x 17 inches plan sheets to 8 ½ x 14 legal size and to 8 ½ x 11 
inches letter size; 

 
(e) Furnish all necessary supplies, except copy paper.  Paper will be supplied 
by the Government. 

 
(2)  Two dual line telephones (touch tone, hold button, intercom and conference 
calling capabilities) with 2 separate lines, for the exclusive use of the CO.   

 
(3) One digital answering device capable of answering, recording, storing, and 
playing back messages at least 30 minutes in length. 
 
(4) One facsimile (FAX) machine capable of or having: 
 

(a) Printing on plain paper and sending 8 ½ x 11 inch and 8 ½ x 14 inch 
documents; 

 
(b) An automatic document feed with a minimum capacity of 20 pages; 

 
(c) Automatic dial/redial. 

 
Furnish all necessary supplies, except copy paper.  Paper will be supplied by the 
Government. 

 
(5)  Provide two durable, hand held digital/cellular wireless phone(s), 
manufactured by Motorola/Nextel, or approved equal, for the use of the CO.  The 
cellular phone(s) shall be similar or compatible with the Contractor’s key field 
personnel (Project Superintendent, and Traffic Control Supervisor) to enable the 
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direct communication between the CO and the Contractor’s field personnel.  Each 
of the cellular phones shall have a minimum of the following: 
 

(a) Direct Connect feature, or equivalent to communicate onsite with 
contractor personnel; 

 
(b) Hands free device that can be used safely and effectively while driving, 
and is acceptable by the local law enforcement agencies; 
 
(c) Capability of a customized communication configuration, independent of 
the other units, so that the CO may limit any features if necessary; 

 
(d) Necessary telephone accessories including a cigarette lighter power 
adapter/charger; 

 
(e) Carrying case that can be worn on the belt, and is appropriate for use on 
construction projects. 

 
The cellular phone plan shall provide the necessary amount of monthly Direct 
Connect airtime, and monthly Digital/Cellular airtime for use on the project.  
Ensure that each unit has unlimited Direct Connect capabilities, and each unit is 
equipped with a minimum of 600 minutes per month of local and long distance 
airtime for official business only. 

 
(6)  Provide, install, and maintain high-speed Internet access having at least 
768kbps download and 256kbps upload speed.  The high-speed Internet service 
can be provided via DSL, FIOS, a dedicated T1 line, or cable.  Alternate service 
options may be submitted to the CO for approval.  The system must include a 
modem and a router with a firewall or a router and a firewall appliance.  The 
system must have the capability to support simultaneous Internet access of at least 
3 workstations connected by Category 6 RJ45 LAN office drop cables.  If the 
router supports wireless access, this feature must be disabled.  Wireless access 
does not meet U.S.DOT security requirements and is not acceptable.  The firewall 
configuration must be submitted to the CO for approval and cannot be changed 
after it is approved, unless a change request is submitted and approved in 
advance.  Only U.S. DOT equipment is to be connected to the system. 
 

If any equipment supplied becomes defective, is stolen, or for any other reason does 
not function as intended, replace the equipment with an equal or better unit at no 
additional cost to the Government.  Replace any defective equipment within eight 
hours after being notified by the CO. 

 
The Contractor will retain ownership of all equipment supplied by the Contractor.  
The CO will notify the Contractor when the equipment is no longer needed and 
request its removal. 
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Section 703.—AGGREGATE 
 
703.05(a).  Delete items (3) and (4). 
 
703.05(b).  Add the following: 
 
 (3) Plasticity Index, AASHTO T90      3 Max 
 
703.05(b).  Add the following: 
 

Material shall have a minimum California Bearing Ratio of 70% percent as 
determined by AASHTO T 193 at 95 percent of maximum dry density in accordance 
with AASHTO T 180 (Method D). 

 
703.05(b)(1) Add the following: 
 

At the option of the Contractor, the gradation only of the aggregate base may 
conform to the requirements of Section 208 – Subbase and Aggregate Base 
Material, Tables II-9 and II-10, Size Nos. 21A or 21B, as specified in the 2002 
Edition of the Virginia Department of Transportation, Road and Bridge 
Specifications. 

 
 

Section 710.—FENCE AND GUARDRAIL 
 

710.04(a).  Add the following: 
 
Treat fence, gate, and bollard posts according to 716.03. 

 
 

Section 713.—ROADSIDE IMPROVEMENT MATERIAL 
 
713.01.  Add the following: 
 

For furnished topsoil, submit a soil analysis report from the State University Agricultural 
Extension Service or other approved soil testing laboratory.  Include in the report the soil 
textural classification (percentage of sand, silt, clay and organic matter) and additive 
recommendations.  
 
Furnish topsoil for aggregate-topsoil course from stockpiles conserved under Section 
204, from stockpiles designated on the plans, or from Contractor sources. 
 
713.02. Add the following: 
 
Use a maximum of 0.17 pounds of limestone per cubic foot of topsoil in order to adjust 
an acidic condition. 
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713.06(b).  Add the following: 
 

The genus, species, and cultivar names shall agree with the nomenclature of the most 
current edition of “Hortus Third” by L.H. Bailey, Hortorium, Cornell University. 

 
Provide durable tags, stating the date of installation, correct botanical name and size 
in weather-resistant ink or embossed letters.  Secure the tags to each tree, shrub, and 
other plant materials in a manner which will not restrict growth.  Leave the tags on all 
trees, shrubs, and other plant materials until final acceptance by the CO. 

 
713.08.  Add the following after 713.08(g): 
 

(h) Tree protection.  Tree protection shall be a flexible PVC pipe 4 inches in 
diameter, 12 to 13 inches in height. 

 
713.10.  Add the following: 
 
Cut Tall Fescue, Kentucky 31 sod to a depth equal to the growth of the roots, but not less 
than 1 inch. 

 
 
 Section 721.—ELECTRICAL AND ILLUMINATION MATERIAL 
 

721.01(c).  Add the following: 
 
Furnish soft drawn or annealed copper conductors conforming to ASTM B 3, and 
stranding conforming to ASTM B 8.  Furnish 7 strand for #10 AWG through #2 AWG, 
and 17 strand for #1 AWG through #4/0 AWG.  Furnish #6 AWG minimum solid copper 
ground wires.  

Use wires that bear the UL label. Provide single conductor cable which has permanent 
identification on the outer protective covering, showing the size, type, style and voltage:  
Unless specified otherwise in the contract documents, current carrying conductors shall 
conform to the following requirements: 

Single conductor cable shall be copper, Type THHN as designated by the Underwriter’s 
Laboratory Specifications rated at 600 Volts and have heat and moisture resistance 
insulation for a maximum operating temperature of 170°F in wet and dry conditions. 

Ground wire shall be AWG  No. 6, soft-drawn bare copper wire, 7 strand single 
conductor for 600 Volts. 

Provide AWG No. 14 shielded twisted pair Loop-lead in cable complying with IMSA 50-
2. 

 
Add the following: 
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721.AA Traffic Counter 
 
Furnish traffic counter from Diamond Traffic Products, model Traffic Tally 41 (TT-41D) 
or submit an alternate product for CO’s approval.  If the model specified is no longer in 
production, choose the model that closely represents the TT-41D or as directed by the 
CO. 

Diamond Traffic Products 
P.O. Box 1455 
Oakridge, OR 97463 
Tel: 541-782-3903 
Fax: 541-782-2053 
E-mail: diamondtrf@aol.com 
Website: www.diamondtraffic.com 

 
1. Shelf mounted 
 
2. Dimensions: 8 ½” X 8” X 5” 

 
3. Case:   Cast aluminum, weather-tight. 

 
4. Weight: 10 pounds. 

 
5. Power:  8 alkaline “D” cell batteries. 

 
6. Display: 8 digit solid state LCD. 

 
7. Temp Range: -40°F to +160°F. 

 
8. Auto Tuning: Automatic tuning to loops of 70-500 microhenrys. 

 
9. Time delay: 0.1 to 4 second adjustable time delay.  

 
Provide two (2) copies of manufacturer’s maintenance and operations manuals. 
 
721.AB Traffic Counter Software 
Furnish traffic counter software meeting the following requirements: 
 

1. Runs on the notebook operating system provided by the CO. 
 
2. Automatic polling of vehicle classification/counters. 

 
3. Provide operator interface to control polling period from five-minutes to twenty-

four hour and display counts for that period. 
 

4. Provide time-of-day capability so operator can set different polling rates for two 
different daily periods. 
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5. Display counts by vehicle class (i.e., preprogrammed ranges of length) and total 

volume (i.e., sum of counts for all classes) for classification sites and total volume 
for classification and count stations. 

 
6. Accumulate (i.e., does not reset count to zero whenever polls) uploaded data from 

counter for an operator programmed period of from fifteen minutes to twenty-four 
hours with the capability to be reset to zero by either the operator or at a pre-
programmed time each day with the operator having the capability to turn-off the 
pre-programmed time feature. 

 
7. Store up to 30 days of data on CD-ROM.  Data stored selectable by the operator 

and may include polling interval, hourly and daily counts. 
 

8. Support data interfaces through RS232 serial data interface. Communications 
configurable through operator interface. 

 
9. When invalid response received, repoll for programmable number of tries.  If 

communications cannot be established, flag location as communications failure 
with capability of operator to clear. 

 
After installation of the software on the notebook computer and verification of proper 
operation of all of the traffic counter stations, provide four (4) hours of hands-on training 
at the Park Visitors Center for up to eight (8) people. Included in the training 
configuration of a site, setting user controlled parameters, the use of built in diagnostics 
and selection of reports generated by the software. 
 
Provide copy of the operation and maintenance manual and software documentation, and 
provide the original copy of the software on CD-ROM. 
 
721.AC Traffic Counter Cabinet 
Provide a traffic counter cabinet with dimensions of 15 inches (H) x 15 inches (W) x 15 
inches (D) and meeting the following requirements except where noted: 
 
(a) Material.   The cabinet shall be a NEMA Type 3R outdoor enclosure fabricated out 
of 0.125-inch thick, type 5052-H32 aluminum alloy.  Furnish a cabinet with a clean 
finish, free of holes or blemishes, without burrs and with all corners rounded.   
 
Use corrosion resistant components and mounting hardware. 
 
Paint the exterior of the cabinet “NPS brown”, an example for which will be provided by 
the CO. Following the procedure described below in painting the cabinet: 
 
Thoroughly clean and neutralize the cabinet for priming.  Treat the cabinet with a 
phosphate coating solution and seal per U. S. Government Specification Mil-C-5541.  
Prepare the surface for priming per the paint manufacturer’s pretreatment procedure.  
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Apply a zinc-chromate primer 3-4 mils thick followed by a topcoat of epoxymastic based 
NPS brown paint.  Make sure the primer and paint are compatible and from the same 
manufacturer. Apply the topcoat uniformly, free of drip marks and dimples. 
 
(b) Door.   Provide a single access door on the front of the cabinet with the door opening 
flanged on all sides. Size the door to a minimum of eighty (80) percent of the surface area 
of the cabinet. Hinge the door on the right side when facing the cabinet. Equip the door 
with a gasket to provide a weather tight seal between the door and cabinet. 
 
Provide a removable door handle, ½-inch minimum diameter, for each cabinet. Provide 
for the padlocking of the cabinet. Provide for each cabinet a padlock with a minimum 
shackle diameter of ¼-inch. 
 
(c) Ventilation.   Provide louvered vents with a replaceable air filter in the front door. 
Louvers should satisfy the NEMA rod entry test for 3R rated enclosures. Cover the vents 
with an air filter held firmly in place with top and bottom brackets and a spring-loaded 
clamp. Exhaust air should be vented out of the cabinet between the top of the cabinet and 
the door. Screen the exhaust area with a material having a maximum hole diameter of 
0.125-inch 
 
(d) Mechanical.   The cabinet shall be designed for mounting on the side of a post as 
shown in the plans. Furnish the cabinet with a reinforced mounting area along the top and 
bottom three inches of the back of the cabinet. The reinforced mounting area will be a 
minimum of 0.375-inch thick. The mounting area should include reinforced angle or 
stiffening techniques to prevent the back of the cabinet from deforming when attached to 
the post. 
 
Install a shelf in the cabinet for the mounting of the traffic counter.  
 
(e) Plastic Envelope.   Install in the cabinet a resealable, clear plastic envelop sized to 
accommodate one (1) set of as-built drawings and one copy of the configuration list for 
the cabinet. 
 
(f) Ground Bus.   Permanently mount a solid copper ground bus to the inside surface of 
the cabinet wall. The point of contact between the ground bus and the cabinet wall should 
have a resistance of less than one-ohm. The copper ground bus should have a minimum 
of twenty connector points, each capable of securing at least one conductor in the range 
of #14 to #6. Return equipment ground wiring to the ground bus bar. Where multiple 
ground bus bars are used, bond each together with bare stranded #8 copper wire. 
 
Mount a solid copper neutral bus on electrically insulated standoffs to the inside surface 
of the cabinet wall. The copper neutral bus should have a minimum of ten connector 
points, each capable of securing at least one #8 conductor. Where multiple neutral bus 
bars are used, bonded each together with bare stranded #8 copper wire. The neutral bus 
bars should be located in proximity to the ground bus bars so that they may be connected 
together using a stranded  #8 copper wire. 
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(g) Input Panel.   Install an input panel in the cabinet containing a terminal block for the 
termination of inductance loop wire and loop lead-in cables from the traffic loops.  
 
(h) Cabinet Wiring.   Meet the following requirements for cabinet wiring: 

1. Conductors between the service terminal AC- and equipment ground and their 
associated bus shall be No. 8 or larger. 

 
2. All conductors shall be labeled. Labels attached to each end of the conductor shall 

identify the other end. 
 

3. All conductors shall conform to the following color-code requirements: 
AC+:  black 
AC neutral: white or gray 
DC+  red 
DC-  yellow 
Ground: solid green 

 
4. All conductors used in cabinet wiring shall terminate with properly sized clear 

insulated spring spade lug type terminals excepted when soldered to a through 
panel solder lug on the rear side of the terminal block or as specified otherwise. 
All crimp style connections shall be applied with a power tool, which prevents the 
opening of the handles until the crimp is completed. 

 
5. Wiring shall be routed to prevent conductors from being in contact with metal 

edges. Cabling shall be arranged so that any removable assembly may be removed 
without disturbing conductors not associated with that assembly. 

 
6. All wiring harnesses shall be neat, firm and routed to minimize crosstalk and 

electrical interference. 
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